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SECTOR:  Security and Law Enforcement 
 
Police Training and Technical Assistance 
Project Code:  10000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 1,801  -  - - - 1,801 1,799 1,690
Change from January -   - - - - - -1 +13
April 2007 1,801 -   - - - 1,801 1,798 1,703

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense and Department of State 
with some funds transferred to Department of Justice 
 
Changes from the January Report:  This report maintains the $1.801 billion allocated for 
Police Training and Technical Assistance.  
 
Accomplishments since the January Report: 
 
• Completed the Al Kut Police Academy ($3.1million). 

 
• Terminated the Baghdad Police College water line replacement contract ($124,000).  

During the course of ongoing delays in the project start date, numerous other required 
system repairs were discovered.  These repairs were beyond the abilities of the 
contractor.  The scope of the original contract will be incorporated into a more 
comprehensive scope of work to be completed under MNSTC-I. 
 

• Repairs to Doura IPS Training Academy repairs ($303,000) were completed on March 8. 
Completion of repairs was delayed due to the security situation in the area. 
 

Accomplishments anticipated next quarter: 
 

• Deliver Furniture to International Zone Fire Station, Rusafa Prison and Commission for 
Public Integrity (CPI) Facility in the International Zone (IZ) in Baghdad ($134,000).  



I-2 
 

Border Enforcement  
Project Code:  11000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 435 -  - - - 435 433 413
Change from January  - -  - - -  - -2 +3
April 2007 435 -  - - - 435 431 416

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  This report maintains the $435 million allocated for 
Border Enforcement.  
 
Accomplishments since the January Report: 
 
• Completed Jotan border fort road construction ($484,000). 
 
Accomplishments anticipated next quarter: 
 
• Construction work in this Project Code is complete.  247 Border Posts, 14 Class “A” 

Points of Entry, three road improvement projects, two Sector Forts and two Border 
Enforcement Academies were completed with this funding.  The Project Code is now 
closed.   
 

Nonproliferation and Export Control and Border Security 
Project Code:  09600 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

January 2007 5   -  - - -  5  5  2
Change from January -  -  - - -  - - +3
April 2007  5  -  - - -  5 5 5

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of State, Bureau of International 
Security and Nonproliferation (ISN)  
 
Changes from the January Report:  This report maintains the $5.5 million allocated to 
Nonproliferation and Export Control and Border Security. 
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The Iraqi Weapons of Mass Destruction (WMD) Expertise Redirection Program’s goal is 
to redirect Iraqi scientists, technicians and engineers (STE) with WMD and missile 
expertise to sustainable civilian employment in support of national reconstruction.  This 
is accomplished through job placements, providing career transition assistance in the 
form of workshops, seminars and collaboration with western counterparts, paying 
monthly stipends to approximately 120 key Iraqi weapons development personnel, and 
funding Iraqi scientists’, technicians’ and engineers’ science-based reconstruction 
projects.  The Export and Border Security Control program’s overall goal is to combat 
the proliferation of WMD, associated delivery systems, conventional weapons and related 
goods and technologies.  The Nuclear Facility Dismantlement Project provides advice 
and guidance from U.S. government experts and other support to the International 
Atomic Energy Agency (IAEA) coordinated international program to help Iraq dismantle 
the former regime’s nuclear facilities.  The Yellowcake project provides assistance to 
Iraq in meeting its IAEA safeguards obligations related to its nuclear material and to 
facilitate the eventual sale of the yellowcake and removal from the country. 
 
Accomplishments since the January Report:  
 
WMD Expertise Redirection Program 
 
• Trained two Iraqis in molecular diagnostics of avian influenza at the Naval Medical 

Research Unit in Cairo, Egypt.  Six additional trainees were selected but unable to 
attend due to Egyptian visa complications.  Their training session is being 
rescheduled for later this spring ($43,744). 

 
• Postponed an eight week intensive English language course for four Iraqi business 

and science professionals at the Center for Nonproliferation Studies in Monterey, 
California until the individuals can obtain new G-series Iraqi passports needed to 
enter the U.S. ($50,000). 

 
• Cancelled a grant to Iraqi WMD STEs to create a scientific journal and e-newsletter.  

On further consideration it was determined that the grantees did not fit the criteria of 
the WMD Expertise Redirection Program.  

 
• Trained eight Iraqis to operate network servers to support the Iraqi Virtual Science 

Library (IVSL) ($44,193). 
 
• Conducted a business development workshop in Istanbul, Turkey for 19 Iraqi 

entrepreneurs with WMD expertise ($130,800). 
 
• Provided funds to lease a building and purchase equipment for an Iraqi International 

Center for Science and Industry (IICSI) member to start a paint production facility in 
Sulaymaniyah ($28,000).  
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• Completed an MOU between IICSI and the Ministry of Science and Technology 
(MoST) regarding projects at the Tuwaitha Nuclear Research Center. 

 
• Scheduled shipments for an equipment clearinghouse program to donate used 

laboratory equipment from U.S. laboratories to Iraqi institutions in order to rebuild 
laboratories and create additional employment opportunities for Iraqi STE.  This 
project is facing delays due to mid-course adjustments in capacity building projects.  

 
• Due to the Ministry of Industry and Minerals’ delays finalizing the Memorandum of 

Understanding, IICSI postponed equipment purchases and certification training to 
establish a Non-Destructive Testing (NDT) Institute, allowing Iraq to have 
internationally certified NDT technicians for the first time.  In exchange for this 
service, the ministry will permanently employ 25 former missile engineers in the 
spring ($350,000 for equipment, $100,200 for training in the coming months).   

 
• Trained three Iraqis in Microsoft Office ($2,500). 
 
• Provided intensive English training for two Iraqis ($4,570).  
 
• Continued IICSI operations:  $340,000 

Scientist stipends:  $180,000 
Grants for education and training abroad:  $90,000 
Staff salaries:  $45,000 
Short-term education/training grants in country:  $2,500 
Operating expenses:  $22,500 

 
Nuclear Facility Dismantlement and Yellowcake 
 
• Developed two weeks of training and tours for six Iraqis from the Iraqi Radioactive 

Source Regulatory Authority (IRSRA), MoST and Ministry of Environment.  The 
tours will include visits to the disposal operations at the U.S. Department of Energy’s 
Nevada Test Site and a private industry-operated disposal facility in Utah.  The 
training will include introductory, one-on-one training in project management 
techniques and fundamentals of safe disposal of radioactive wastes, as well as 
participation in the world’s largest radioactive waste disposal symposium with over 
500 technical papers.  

 
• Participated in a planning meeting with the U.S. Department of State and Texas Tech 

University on January 22-23.  Developed draft regulations for safe disposal of 
radioactive waste in support of IAEA meeting February 19-23.   

 
• Completed the procurement and receipt of all equipment and supplies identified to 

support future Iraqi reinventorying operations. 
 
• Facilitated a comprehensive two-week Inventory Reestablishment Workshop 

conducted by the Oak Ridge National Laboratory ORNL staff in Oak Ridge, 
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Tennessee on January 8-19 for six Iraqi technical personnel to support the 
reestablishment of nuclear material inventory at the Tuwaitha Nuclear Research 
Center.  The workshop, involving over 30 instructors and support staff, was prepared 
in 11 weeks and provided the six MoST staff members with a complete overview of 
all aspects of nuclear materials inventory processes, including overall inventory 
procedures, radiation worker training, respirator training, lifting and hoisting training, 
use of tamper indicating devices, scales calibration, nondestructive assay training 
(NDA) training, material hazards training, a question and answer video 
teleconference with IAEA officials, destructive analysis sampling, 
training/certification of international shipment of radioactive materials and nuclear 
material control and accounting. 

 
• Procured and received over $540,000 in materials and equipment.  Much of this 

equipment was utilized during the two-week workshop and all of this equipment will 
be used to support future inventorying operations by MoST. 

 
• Received a detailed quote from DHL Global Forwarding for ORNL to ship 

approximately 24 tons of equipment to Baghdad, via either diplomatic cargo 
or standard cargo, estimated at a cost of approximately $130,000.  
Packing/crating of the equipment for shipment has been completed.  FEDEX 
may be able to handle the anticipated return shipment of approximately 100 
uranium destructive analysis samples from Baghdad to the United States for 
follow-on analysis at ORNL.  Oak Ridge is awaiting further guidance from 
the Department of State to determine when to ship this equipment to MoST.  
Due to a detailed review, ORNL is now recommending that less than 100 
destructive analysis samples be taken during inventorying operations, based 
on detailed information provided by the IAEA.  However, MoST will be 
provided with supplies to take additional samples as necessary.  

 
Export Control and Related Border Security Program: 
 
• CT-30-10 kits are in Luxembourg awaiting transit permits to be shipped into 

Baghdad.  
 

Accomplishments anticipated next quarter:  
 
WMD Expertise Redirection Program 
 
• Continue to respond to the increasing threats against Iraqi WMD and missile 

scientists, technicians and engineers to ensure they are not tempted to immigrate to 
proliferant states or work with insurgents. 

 
• Facilitate a planning meeting in Amman, Jordan for four Iraqis regarding projects 

related to the Tuwaitha Nuclear Research Center.  This project has become the 
cornerstone of the IAEA’s efforts to decontaminate the site ($29,473). 
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• Facilitate Librarian training for eight Iraqis regarding the ISVL ($44,500). 
 
• Facilitate training and certification in Radiographic, Ultrasonic, Magnetic Particle and 

Liquid Penetrate testing for 16 Iraqis in support of the Non-Destructive Testing 
Project ($50,100). 

 
• Facilitate the BioIndustry Initiative – intensive English Language and 

Nonproliferation Program at the Monterey Institute of International Studies in 
Monterey, California for four Iraqis ($50,000).  

 
• Send ten Iraqis to Rebuild Iraq 2007, a reconstruction expo showcasing business 

opportunities in Iraq ($43,000). 
 
• Send eight Iraqis to additional ISVL Server Training ($40,000). 
 
• Train six Iraqis in molecular diagnostics of avian influenza at the Naval Medical 

Research Unit in Cairo, Egypt ($43,744).  
 
• Expand the membership of IICSI.  
 
• Facilitate a chemical forum event for 15 Iraqis from IICSI to explore collaboration 

and job possibilities with Iraqi government ministries ($130,000).  
 
• Continue IICSI operation:  $410,000 

Scientist stipends:  $250,000 
Grants for education and training abroad:  $90,000 
Staff salaries:  $45,000 
Short-term education/training grants in country:  $2,500 
Operating expenses:  $22,500 

 
Nuclear Facility Dismantlement and Yellowcake: 
 
• Nuclear Facility Dismantlement 
  

- IAEA will conduct two technical meetings supported by NRC, Sandia and State. 
- IAEA will organize a visit of disposal facilities in France and Germany for Iraqis.   

 
• Yellowcake  
 

- Pre-coordinate for the receipt of equipment with U.S. Embassy personnel and 
Iraq’s MoST. 

- Ship equipment and supplies to Baghdad. 
- Assist the Government of Iraq as required. 

 
Export Control and Related Border Security Program: 
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• Delivery of Rapiscan baggage and parcel x-ray equipment to Iraq is expected to be in 
mid April.  Installation and training is scheduled for May timeframe.  

 
Focused Stabilization 
Project Code:  08500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 30  - - - -  30  30  2
Change from January -  -  - - -  - - -
April 2007  30  -  - - -  30 30  2

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  USAID 
 

Changes from the January Report:  This report maintains the $30 million allocated to this 
project code for implementation of activities in Baghdad. 
 
Accomplishments since the January Report: 

 
• Expanded implementation of Community Stabilization Program (CSP) essential services, 

public works business development and vocational education activities into new Baghdad 
neighborhoods. 

 
• Strengthened collaboration with local communities, GOI, Baghdad PRT and MND-B 

Brigade Combat Teams through the interagency-GOI Joint Planning Committee (JPC).  
 
• Provided employment to a daily average of 16,146 young men and women. 
  
• Provided vocational education to more than 5,338 students, including 3,659 who have 

graduated.  Rehabilitated three vocational training centers.  Initiated rehabilitation on a 
fourth vocational training center near Sadr City.   
 

• Provided training to more than 881 students in business skills, computer literacy and 
English as a Second Language, including 783 who have completed training. 
  

• Placed 486 vocational education graduates into apprenticeships on CSP public works 
activities, youth projects and small and medium-size businesses.  
 

• Processed 610 micro-grants worth over $7.6 million and employing 3,250 persons.  This 
includes 116 grants worth more than $271,000 to businesses in markets damaged by 
VBIEDs. 
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Accomplishments anticipated next quarter: 
 
• Provide daily employment to over 23,000 young men and women through public works 

and infrastructure projects, vocational and business skills training, apprenticeship and 
youth programs and business development activities.  
 

• Continue with the rehabilitation of two additional vocational education centers, which are 
expected to be ready by the end of the fiscal year.  CSP will continue implementing 
vocational education training activities in the current centers with an average 
participation of 1,600 trainees (male and female).  Construction and non-construction 
trades’ courses include:  carpentry, electrical installation, masonry, painting/tiling, 
lathing, plumbing, ferroconcrete steel structuring, welding, AC maintenance, small 
appliance repair, furniture carpentry, auto mechanics, electronics, sewing, hair dressing 
and sewing.   

 
• Place 700 more vocational education graduates as apprentices with GOI- and USG-

funded projects as Baghdad’s security improves.  The potential employment pool 
includes projects sponsored by GRD, PRT, U.S. Military/Coalition Forces, private 
contractors and the Iraqi Ministry of Labor and Social Affairs.  By the end of next quarter 
approximately 1,200 people (cumulative) will be placed as apprentices. 

  
• Generate additional long-term employment through CSP business development and 

micro-grant programs.  By the end of next quarter, approximately 3,900 people 
(cumulative) will be employed through the micro-grants program.  This reflects an 
increase of approximately 700 people during next quarter. 
 

Commander’s Humanitarian Relief & Reconstruction  
Project Code:  28000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 86  - - - - 86 86 71
Change from January -  -  - - -  - - -
April 2007   86 - - - - 86 86 71

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   

Responsible U.S. Government Agency:  Department of Defense/Multinational Force-Iraq 
(MNF-I)  

Changes from the January Report:  This report maintains the $86 million allocated for the 
Commander’s Humanitarian Relief and Reconstruction Projects (CHRRP).  

Accomplishments since the January Report:  
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• Completed Kadhimiya Shula Sewage Lift Stations ($177,000). 
 
• Continued Repair of Kadhimiya Sewage Lift Stations.  Currently 85% complete.  Project 

behind schedule due to security issues.  With troop buildup in Baghdad area, project 
should be able to continue ($216,650). 

 
• Continued Kamalaya Sewer Renovation.  Currently 56% complete. Project behind 

schedule due to security issues.  With troop buildup in Baghdad area, project should be 
able to continue ($25,457,179). 
 

• Completed Qubaidy Sewer System Renovation ($15,041,350). 
 

Anticipated accomplishments next quarter:   
 
• Complete Repair of Kadhimiya Sewage Lift Stations ($216,650). 
 
• Complete WS/Repair of Doura Lift Stations ($244,500) 
 
• Complete Construction of Primary/Secondary Suly School of Medes ($244,925). 
 
• Complete Assyria Sewer System ($1.9 million). 
 
SECTOR:  Justice, Public Safety Infrastructure and Civil Society 
 
Witness Protection Program 
Project Code:  30000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

January 2007  36  - -  - - 36 36 11 
Change from January  -  -  -  - - - - +19 
April 2007  36 -  - -  - 36 36 30 

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  This report maintains the $35 million allocated to 
support a Witness Protection Program and the $1 million for Commission on Public Integrity 
(CPI).   

 
Accomplishments since the January Report:   
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• Continued construction of Al Karkh Witness Protection facility in Baghdad Province.  
Military action in November 2006 caused project completion to slip ($2.5 million).  The 
project is currently 94% complete and is forecasted to be complete on May 11. 
 

• Delivered 12 gauge buckshot, 12 gauge slugs, shotguns and 9mm pistols to the IZ 
($503,000). 

 
Accomplishments anticipated next quarter:  
 
• Complete construction of Al Karkh Witness Protection facility in Baghdad Province 

($2.5 million). 
 

Penal Facilities 
Project Code:  32000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 87 - - - -  87 87 53
Change from January  - - - - -  - - +4
April 2007  87 - - - - 87 87 57

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  This report maintains the $87 million allocated for 
penal facilities, specifically for the Maximum Security Correctional Facility in Nassriya. 
   
Accomplishments since the January Report:  

 
• Continued the sewer upgrades ($530,000) and force protection ($1.2 million) at the 

Rusafa Prison Complex.  Force protection is anticipated to complete in March. 
 
• Completed the electrical feeder lines for Nassriya Correctional Facility ($893,455). 

 
Accomplishments anticipated next quarter: 
  
• Deliver medical equipment to Rusafa Prison Complex ($454,480). 
 
• Complete sewer upgrades at the Rusafa Prison Complex ($530,000). 
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Reconstruction and Modernization of Detention Facilities 
Project Code:  33000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  206 - - - - 206 206 113
Change from January  - - - - - - - +14
April 2007  206 - - - - 206 206 127

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Departments of Defense and Justice-International 
Criminal Investigative Training Assistance Program (ICITAP)  
 
Changes from the January Report:  This report maintains the $206 million allocated to 
Reconstruction and Modernization of Detention Facilities. 
 
Accomplishments since the January Report:  
 
DoD 
 
• Continued construction of Dahuk Rehabilitation Center ($5.6 million).  
 
• Resolved material custody issues at Khan Bani Sa’ad prison.  This facility is just over 

52% complete. 
 

• Delivered Sewage and Water Trucks to Rusafa Prison ($825,000). 
 
• Delivered various weapons and ammunition ($313,000). 
 
Department of Justice (ICITAP) 
 
• Completed prison visit and training in the United States for one of two groups of 30 

employees from the Ministry of Justice and Iraqi Correctional Service (ICS), January 26, 
2007 through February 11, 2007.  

 
• Received two water trucks and one sewage pump truck and delivered to Sulaymaniyah 

($230,000). 
 

• Received nine Ford F250 XL King-Cab trucks for ICS ($342,900). 
 
Accomplishments anticipated next quarter:  
 
DoD 
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 Complete construction of Dahuk Rehabilitation Center ($5.6 million). 

 
• Deliver 25 ton wrecker to Rusafa Prison.  This truck will be used to tow disabled buses, 

sewage and water trucks ($199,000). 
 

• Deliver RPK and PKM machine guns and ammunition, including less-than-lethal riot 
control rounds ($400,574). 
 

• Deliver tools and equipment ($77,000). 
 

Department of Justice (ICITAP) 
 
• Complete the second prison visit and training in the United States for 30 employees from 

the ICS and Kurdish Corrections Service, April 27, 2007 through May 13, 2007. 
 

• Deliver eight Polaris Ranger 4x4 utility vehicles for transportation and hauling on prison 
grounds and at the firearms range.  
 

Facilities Repair 
Project Code:  13000  
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 87 - - - -  87 86 74
Change from January  - - - - -  - - +3
April 2007   87 - - - - 87 86 77

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $87 million allocated to 
Facilities Repair. 
 
Accomplishments since the January Report:  

 
• Ninety-one of the 95 fire stations projects have been completed, bringing the overall 

program to 96% complete.    
 
• Continued construction of classroom building and barracks at the IZ Fire Station to 65% 

complete ($1.8 million).   
 
• Continued renovation and additional construction at Al Karmah Fire Station ($407,000). 
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• Completed road repairs at Kamalyea, Zayona and Sadr City Fire Stations ($268,000). 
 
Accomplishments anticipated next quarter: 
 
• Complete construction of classroom building and barracks at the International Zone Fire 

Station ($1.8 million).  
 
• Continue renovation and additional construction at Al Karmah Fire Station ($407,000). 

 
• Deliver various fire rescue equipment to IZ Fire Station ($57,800) 
 
Fire Service 
Project Code:  14000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  115 - - - -  115 115 104
Change from January  - - - - -  - - +2
April 2007   115 - - - - 115 115 106

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $115 million allocated for 
Fire Service. 
 
Accomplishments since the January Report: 
 
• Delivered four trailer mounted air compressors ($342,000) and 6,000 portable light 

towers ($312,300) to Joint Training Command in Basrah. 
 
• Completed Executive Fire Leadership Course in Oman for 45 Fire Chiefs ($250,000). 

 
• Completed Fire Search and Rescue Training in Basrah for 120 personnel ($1.7 million).  
 
• Terminated contract for calibration training for five personnel.  Contract was terminated 

for convenience by the contracting officer due to the contractor leaving the country for 
security reasons ($63,000). 

 
• Completed delivery of fire hose and nozzles and started training for 400 fire fighters 

($1.4 million). 
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• Completed Live Fire Structural Training for the Iraq Civil Defense Fire Fighters 
($582,000). 

 
Accomplishments anticipated next quarter:  

 
• Commence Fire Officer Training for 400 Fire Officers in Oman ($3.6 million). 

 
• Complete HAZMAT awareness training for 72 personnel ($83,000).  

 
Demining     
Project Code:  09500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  83 - - - - 83 83 81
Change from January  - - - - - - - -
April 2007   83 - - - - 83 83 81

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.     
 

Responsible U.S. Government Agency:  Department of State 
 
Changes from the January Report:  This report maintains the $83 million allocated for 
Demining, including a combination of minefield and battle area clearance (BAC) operations 
and explosive ordnance disposal (EOD) missions by RONCO Consulting Corporation 
(RONCO), the Iraqi Mine UXO Clearance Organization (IMCO) and the Mines Advisory 
Group (MAG) as well as closing down landmine and unexploded ordnance (UXO) impact 
survey operations by the Vietnam Veterans of America Foundation (VVAF) and drafting 
final reports. 
 
Accomplishments since the January Report: 

 
• Provided the Iraqi ministers responsible for oil, electricity and railways clearance plans to 

have IMCO clear project land currently blocked by mine and UXO threats. 
 

• Under the direction of the Iraqi Regional Mine Action Center (RMAC) - South, IMCO 
cleared a significant amount of agricultural land providing increased employment and 
growth in some southern regions. 
 

• IMCO provided clearance support to FOB Grizzly in the removal of UXO and small 
arms/light weapons (SA/LW), thereby supporting counter-insurgency, security and 
peace-building initiatives. 
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• IMCO continued sustainable institutional demining capability by training of the Iraq 
Army and other national entities. 
 

• IMCO provided mine risk education and country contamination levels briefing to 
representatives of the Iraqi government. 
 

• IMCO provided information and technical data to IRMO on clearance requirements 
involving Iraqi government infrastructure projects. 
 

• MAG continues to build the capacity of the Iraqi army by providing technical support to 
Iraqi army demining teams trained by MAG and working alongside MAG Mine Action 
Teams (MATs) in the northern governorates. 
 

• MAG cleared land is being used for agricultural production and infrastructure initiatives, 
thereby supporting recovery and socio-economic rehabilitation in conflict-affected 
communities.  By continuing to address the threat from SA/LW operations have acted in 
support of counter-insurgency and peace-building initiatives. 
 

• MAG teams delivered mine risk education  to vulnerable groups, including groups of 
internally displaced persons (IDPs) who have fled from the center and south of Iraq due 
to increased targeted sectarian violence and shepherds who had recently moved north of 
the former ‘Green Line’ and were assessed to be at heightened risk from landmines and 
UXO. 
 

• MAG deployed a data management expert to northern Iraq to start work to improve 
information collection and management.  MAG also continued to provide valuable 
updated information to the Iraqi Landmine Impact Survey. 
 

• MAG MATs undertook technical survey, demarcation of hazardous areas and minefield 
and battle area clearance in addition to responding to localized instances of contamination 
from explosive remnants of conflict and SA/LW.  MATs were supported by MAG’s 
mechanical teams. 
 

• Completed the Iraq Landmine Impact Survey (ILIS) Final Report Analysis. 
 

• Restructured the RMAC South network and replaced hardware. 
 

• Completed “backup” of RMAC South data for later use in comparative analysis with 
other RMACs. 
 

Anticipated accomplishments next quarter: 
 
• Clear three major infrastructure projects in support of the Iraqi government. 
 
• Provide continuing humanitarian support to clear agricultural land in order to alleviate the 

severe poverty and unemployment in the south. 
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• Enhance the capabilities of IMCO with advanced EOD and mine removal methods. 
 
• Development of a sustainable institutional demining capability by continued training of 

the Iraq Army and other national entities. 
 
• Provide continuing support in removal of accessible and unsecured stockpiles and caches 

of mines, UXO and SA/LW, thereby supporting counter-insurgency, security and peace-
building initiatives. 

 
• Prioritized removal and destruction of accessible and unsecured stockpiles and caches of 

remnants of conflict in the northern governorates, including SA/LW, to facilitate conflict 
recovery and socio-economic rehabilitation and in support of counter-insurgency, 
security and peace-building initiatives. 

 
• Clear contaminated areas in support of essential infrastructure and macro-economic 

development initiatives throughout the northern governorates of Iraq. 
 
• Continue to coordinate with other agencies involved in the humanitarian response to the 

ongoing IDP crisis in the northern governorates. 
 
• Continue contribution to the development of a sustainable Iraqi humanitarian mine action 

(HMA) capability in the northern governorates, by building the capacity of the Iraq Army 
and other regional and national entities. 

 
• Continue improvements to data gathering and information management systems of MAG 

to achieve better prioritization of activities and a more effective and efficient delivery of 
coordinated HMA in Iraq. 

 
• Develop a Mine Detection Dog (MDD) capability for MAG, to achieve greater efficiency 

and cost-effectiveness in HMA operations. 
 
• Replicate the achievements in RMAC South on RMAC North and Central. 
 
• Conduct a country wide database assessment of the requirements to standardize 

databases. 
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Rule of Law in Iraq 
Project Code:  06500  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 71 - - - - 71 71 44
Change from January  - - - - -  - - +9
April 2007  71 - - - -  71 71 53

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of State, Bureau of International 
Narcotics and Law Enforcement Affairs (INL), Federal Bureau of Investigation, USAID, 
Department of Justice and Department of Defense 
 
Changes from the January Report:  This report maintains the $71 million allocated to Rule 
of Law in Iraq. 

 
Accomplishments since the January Report: 
 
Department of State (INL) 

 
• Deployed two new attorneys to the rule of law teams in the PRTs. 
 
• Prepared comprehensive plan for 2007 rule of law programs to provide support across 

sectors of the Iraqi legal system, in consultation with other U.S. Embassy rule of law 
personnel and implementers. 

 
• Worked with the Higher Juridical Council to plan capacity support programs, including 

secure housing for judges, creation of an Iraqi Judicial Security Service, development of 
major crimes investigation offices and training of judges and judicial staff.   
 

• Coordinated with Higher Juridical Council and Public International Law and Policy 
Group advisers to develop legislative proposals to strengthen the independence of the 
judiciary. 
 

• Managed the strategy and implementation of a project by Bearing Point to integrate 
police, courts and prisons. 

 
Iraq Justice Integration Project (IJIP) 

 
• Performed internal qualification tests and refinement of an internet-based system to 

integrate police, courts and prisons by tracking criminal defendants from initial arrest 
through the end of their sentence.  The testing consisted of over 2,000 separate tests to 
verify data integrity, system security, business logic and usability.  
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• Conducted Proof of Concept (POC) training for the Higher Juridical Council, Ministry of 

the Interior, Ministry of Justice and the Ministry of Labor and Social Affairs in 
preparation for the start of the POC demonstration.  

 
• Began IJIP POC Phase I Operation Testing with the Ministry of the Interior, Higher 

Juridical Council and Ministry of Justice.   
 

• Completed IJIP Steering Committee Charter and obtained ministerial orders from Higher 
Juridical Council, the Ministry of Justice and the Ministry of Labor and Social Affairs 
directing their personnel to support IJIP and dedicate personnel and resources in support 
of the program. 
 

Public International Law and Policy Group (PILPG) 
 
• Completed and translated additional legal memoranda and legislative drafting guides.  

Further developed guides and memoranda, including Federal Court of Cassation Legal 
Memorandum, Core Elements of Judicial Councils Legal Memorandum and the Judicial 
Appointment and Qualification of Judges Legal Memorandum. 

 
• Continued work with representatives of Iraq’s Higher Juridical Council to finalize draft 

legislation on the Federal Supreme Court and Higher Juridical Council.  Began 
discussions of strategies for consideration, amendment and approval by Council of 
Representatives. 

 
• Continued ongoing discussions with executive branch, ministries and members of 

Council of Representatives on upcoming judicial legislation; provided assistance to the 
Council’s Legal Committee on a range of legislative issues as well as to the 
Constitutional Review Committee on potential amendments and constitutional 
accommodations to develop a federal judiciary. 

 
• Convened additional meetings of the Legal Committee Advisory Group, and expanded 

membership to include Islamic Law scholars and Kurdish representatives.  Advisory 
Group has provided independent legal analysis of draft judiciary legislation, 
constitutional amendments and human rights legislation. 

 
• Provided legal analysis to the Council of Representatives Legal Committee, Anti-

Corruption Committee and Commission on Public Integrity senior staff on upcoming 
anti-corruption legislation; continued to work with Ministry of Human Rights on various 
issues. 

 
International Criminal Investigative Training Assistance Program (ICITAP) – 
Commission on Public Integrity (CPI) Advisory Team 
 
• Completed a five-week basic investigation techniques course for newly hired CPI 

investigators.  Topics addressed in this course included:  interviewing, ethics, human 
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rights, digital photography, electronic evidence collection, situational awareness and 
consensual voice recording. 

 
• Continued to provide mentoring to CPI’s investigators on an almost daily basis.  The 

mentoring sessions focus on case initiation, investigative techniques and preparing a case 
file for review by the Investigative Judges (IJs).  These mentoring sessions were either 
“one-to-one” or “two (U.S. advisors)-to-one (Iraqi CPI investigator).”  
 

• Liaised with the Internal Revenue Service’s Attaché to create and conduct a financial 
investigations course for CPI’s investigators.    

     
• Supported CPI’s effort to collect biometric data on all investigative subjects.   

 
• Created, trained and organized a witness protection detail comprised of 50 CPI personnel. 

   
• Delivered new courses in Internal Affairs and Intelligence to CPI’s investigative 

department.   
 
ICITAP Judicial Investigators Training 

 
• Completed first course of training for Iraqi judicial investigators taught jointly by U.S. 

Advisors and Iraqi investigative judges.  Graduated 49 students from the training class on 
March 4.  Training included advanced criminal investigation, crime scene analysis, 
evidence collection, explosive and fire scene investigation, interrogation techniques and 
scientific evidence.   

 
Major Crimes Task Force (MCTF) 
 
• Continued to engage in investigations of serious criminal conduct, including cases 

involving assassinations, kidnappings, detainee abuse, extrajudicial killings and other 
human rights abuses with the express purpose of providing high level and hands-on 
training to the Iraqi officers. 

 
• Facilitated the arrest of one of the main subjects of the Site 4 investigation, Captain Ali, 

who is currently in the custody of the Iraqi Ministry of Defense. 
 
Department of Justice (OPDAT): 

 
• Supervised development of Criminal Justice Councils in various provinces to support 

coordinated work among police, courts and other law enforcement. 
 
• Sustained provincial programs for work of “traveling judges” adjudicating high-visibility 

cases and pursued development of like judicial projects in other regions. 
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• Provided informal counsel and direction to judicial officers nationwide and served as 
instructors in Judicial Investigator Training program at the Central Criminal Court of Iraq 
- Baghdad.  

 
• Engaged in outreach to various provincially-based bar associations, academic 

entities/staff, legal aid groups and defense attorney associations. 
 
Government Accounting Office (GAO) 
 
• Translated GAO's Yellow Book and related policy and procedures guidance.  The 

completion date for these translations has been extended to May 1, 2007 because the 
Yellow Book was not finalized (in English) until February 2007.    

 
USAID Anti-Corruption Program – Iraq Civil Society Program (ICSP) 
 
• Awarded five grants to begin the anti-corruption advocacy campaign. 
 
• Trained 40 master trainers in the field of anti-corruption.  An additional 114 people have 

been trained by Civil Society Organizations (CSOs) through USAID ICSP-provided 
grants.   
 

• Conducted 36 workshops reaching 987 government employees for Iraqi government 
offices throughout the country on anti-corruption and accountability. 

 
• Provided anti-corruption training and information toolkits, utilizing ICSP workshops, to 

prepare 3,000 Iraqi government employees to identify and fight corruption.   
 

USAID Anti-Corruption Program – Public Employee Census 
 

• Assisted the Ministry of Finance with drafting of a Request for Information to ascertain 
the likely software applications that can meet the functional and technical requirements 
for a payroll system for Iraq. 

 
• Assisted the Ministry of Finance with initiating the process of conducting a census of 

government employees, produced draft census and survey forms and completed the 
Payroll Census Methodology document. 

 
• Assisted the Ministry of Finance with completing an analysis of the existing payroll 

processes (Preliminary Analysis Report) and with completing an initial draft of the 
proposed conceptual and functional design of automated payroll system. 
 

• Worked with the Ministry of Finance on the technical specifications and requirements for 
the Payroll Census and System Test Site.  Further progress, including developing the 
Census/Survey database, will be dependent on the full engagement by Ministry of 
Finance.  With their strong support, this work could be completed in June.  
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Accomplishments anticipated next quarter:   
 
INL 

 
• Deploy two more attorneys to rule of law teams in the PRTs.  Bring total number of INL 

attorneys in PRTs to five. 
 

• Work with the Higher Juridical Council to begin implementing capacity support 
programs, including secure housing for judges, creation of an Iraqi Judicial Security 
Service, development of Major Crimes Investigation offices and training of judges and 
judicial staff.   
 

• Assist GOI with finalizing and passing laws to strengthen the independence of the 
judiciary, including the Federal Supreme Court law and the Higher Juridical Council law.   
 

• Oversee Bearing Point project to integrate police, courts and prisons.  Manage 
implementation of criminal defendant tracking database in 15 police stations, courts and 
prisons in Baghdad. 
 

IJIP 
 

• Continue design and development of the IJIP system, to include the unique interfaces for 
the adult police, courts and detention centers/prisons users. 

 
• Train Iraqi users and administrators in the operational use of the IJIP system. 
 
• Implement system in 15 police stations, courts and prisons which will provide for 

seamless transfer of information and files for criminal defendants.   
 

• Plan and organize third Justice Integration Conference bringing together Iraqi 
stakeholders and Coalition partners in the justice sector to review progress in justice 
integration to date, identify continuing challenges and address alternative approaches to 
resolving these challenges. 
 

 Deliver performance metrics for the IJIP project.  These metrics will measure contract 
performance for both the policy and procedures and information technology sides of the 
IJIP effort. 
 

PILPG 
 

• Distribute at least nine legal memoranda to all members of the Council of 
Representatives through the Council’s Research Directorate; distribution of additional 
copies to ministries, Prime Minister’s Office and others through Council of 
Representatives Media Relations Directorate.   
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• Complete, translate, publish and distribute additional legal memoranda, including Federal 
Structure and the Formation of Regions, Human Rights Commission, Public Prosecutor, 
Financial Independence of the Judiciary, Unitary and Dual Court Systems in Federal 
States and other memoranda as appropriate. 

 
• Assist with completion of legislation on Higher Juridical Council and Federal Supreme 

Court for presentation to GOI’s Council of Ministers and Prime Minister’s Office for 
subsequent referral to and consideration by Council of Representatives. 

 
• Begin work with Higher Juridical Council and others on legislation on Judicial 

Appointments, Law of Organization of the Courts and other critical pieces of the 
judiciary’s legal framework. 

  
• Deploy short term technical assistance to coordinate with the United National Assistance 

Mission to Iraq (UNAMI) and others on judicial federalism and other judiciary matters as 
part of the ongoing Constitutional review process; provide assistance as appropriate to 
Council of Representatives Constitutional Review Committee as it prepares amendments 
for consideration by the Council of Representatives.   

 
ICITAP – CPI Advisory Team 
 
• Conduct another five-week basic investigation techniques course for newly hired CPI 

investigators.  Topics to be addressed will include:  interviewing, ethics, human rights, 
digital photography, electronic evidence collection, situational awareness and consensual 
voice recording. 

 
• Continue to provide mentoring to CPI’s investigators.  The mentoring sessions will focus 

on case initiation, investigative techniques and preparing case files for review by the 
Investigative Judges.   
 

• Support CPI’s effort to collect biometric data on all investigative subjects.   
 

• Provide additional training to CPI’s witness protection detail.  
  

• Deliver courses in Internal Affairs and Intelligence to CPI’s investigative department.   
 
ICITAP Judicial Investigators Training 

 
• Provide training by U.S. Advisors on advanced criminal investigation techniques to a 

second class of 50 judicial investigators. 
 
MCTF 
 
• Identify appropriate training opportunities for Iraqi officers assigned to the MCTF in the 

areas of interview and interrogation, crime scene processing and major case management. 
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• Develop long term strategy for identifying, vetting and rotating new Iraqi officers 
through the MCTF with the intent of expanding the influence and effects of training 
opportunities throughout the Ministry of Interior. 

 
• Complete trials of six individuals in two separate cases involving the murders of Vice-

President Hashimi’s sister and the brother of an MCTF investigator. 
 
• Arrest and prosecute the balance of the 56 subjects in the Site 4 Investigation. 
 
OPDAT 

 
• Train additional Judicial Investigators and other court staff on procedural and substantive 

legal issues. 
 
• Develop and orchestrate judicial deployment processes to address detainee population 

surges. 
 
• Provide routine and crisis-responsive guidance, counsel and assistance to provincial 

judiciary. 
 
• Develop criminal laboratory facility and operational capacity for forensic evidence 

collection. 
 
GAO 
 
• Complete translation of the Yellow Book and related documents and forward these 

documents to the BSA in hard copy and digital formats.   
 
USAID ICSP 
 
• Train government officials through 600 workshops inside the government agencies 

targeting 10,000 government employees; these workshops will be implemented in 16 
Iraqi governorates.  Although most anti-corruption workshops are conducted by CSOs 
operating under ICSP grants, there are few CSOs available in Al Anbar and Mosul, so 
ICSP staff will cover programming through the training rather than the grants budget. 

 
• Assist with 22 town hall meetings to establish joint monitoring groups (Civil Society –

Provincial Councils).  These groups will carry on the work of citizen groups monitoring 
the Provincial Councils’ (PCs) work. 

 
• Broadcast weekly anti-corruption television and radio programs including 130 episodes 

of live talk TV and radio programs in the 18 governorates. 
 
• Increase access to 35 information forums to be conducted in the four regions.  The topics 

will be open budget meetings, involving the citizens in the decision making process and 
promoting the media role in monitoring government agencies’ and PCs’ performance.  
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Audiences will be civil society organization representatives, provincial/ local councils, 
media representatives and community leaders. 

 
• Provide 16 presentations on the Government Services Surveys' findings to the relevant 

GOI agencies’ clients and to the PCs. 
 
• Print posters, handbills, calendars and handouts for nationwide distribution. 
 
• Hold ten coordination meetings with enforcement agencies (Commission on Public 

Integrity (CPI), Inspector Generals (IGs), Board of Supreme Audit); also ten coordination 
meetings will be achieved with the PCs. 

 
• Provide four training workshops throughout Iraq to equip CSOs with advocacy tools.  

Trainees will then conduct programs throughout their regions. 
 
• Provide training and technical assistance to CSOs to continue building their capacity. 

 
USAID Public Employee Census 
 
• Assist the Ministry of Finance Payroll Census Working Committee to conduct the census 

of government employees; determine technical specifications and design Payroll Census 
Database; develop and acquire equipment for the Payroll Census Database and Payroll 
System Test Site. 

 
• Finalize conceptual and functional design of proposed automated payroll system; 

determine technical requirements for automated payroll system; conduct and analyze 
survey of potential payroll processing sites. 

 
• Issue and analyze results from a Request for Information (RFI), with the assistance of a 

Ministry of Finance Payroll Development Working Committee, to identify software that 
meets the functional and technical requirements for an automated payroll system in Iraq. 
 

Investigations of Crimes Against Humanity 
Project Code:  05000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 128 - - -  128 127 69
Change from January   - - - - -  - - -
April 2007 128 - - - - 128 127 69

NOTES:  Obligation and Outlay Data is current as of March 27, 2007. 
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Responsible U.S. Government Agency:  Department of Justice (with funds transferred from 
Departments of Defense and State) and Department of Defense 
 
Changes from the January Report:  This report maintains the $128 million allocated to 
investigations of crimes against humanity.  
 
Accomplishments since the January Report: 
 
Department of Justice 
 
• Continued Operations and Maintenance Life Support of the Secure Facilities.  
 
• Continued Operations and Maintenance Life Support of the Iraqi High Tribunal Courthouse.  

 
• Completed Primary and Secondary Power Improvement Project at the Courthouse and 

Witness Security Camp ($1.6 million). 
 

• Completed Security Footprint Upgrade for the Iraqi High Tribunal Courthouse ($200,000). 
 

• Conducted generator repair and refurbishment at multiple facilities ($275,000). 
 

• Installed closed circuit surveillance systems at Secure Facilities ($350,000). 
 

• Initiated development of the Iraqi High Tribunal Website ($87,500). 
 
DoD 

 
• Continued construction of the Secure Evidence Unit facility.  The estimated completion date 

has been delayed to September due to structural failure caused by improper construction 
procedures.  Currently, construction of the facility is 25% complete ($1.9 million). 

 
Accomplishments anticipated next quarter: 

 
Department of Justice 
 
• Initiate consolidation of Secure Facilities compounds. 

 
• Initiate demobilization of the Forensic Analysis Facility (FAF). 

 
• Prepare for the Secure Evidence Unit (SEU) move to new facility. 
 
DoD 
 
• Continue construction of the Secure Evidence Unit facility ($1.9 million). 
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Judicial Security and Facilities 
Project Code:  09000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 157 - - - -  157 152 108
Change from January  - - - - -  - - +5
April 2007  157 - - - - 157 152 113

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense and the Department of 
Justice’s U.S. Marshals Service (USMS)  
 
Changes from the January Report:  This report maintains the $157 million allocated to 
Judicial Security and Facilities. 
 
Accomplishments since the January Report: 
 
DoD 
  
• Continued construction of Al Karkh courthouse in Baghdad.  Military action in 

November caused non-structural damages to the façade, delaying project completion until 
approximately late May ($10.3 million). 

 
• Continued renovation of Kadhimiya courthouse in Baghdad.  Security issues in the 

surrounding area have delayed project completion until approximately late April 
($300,000). 
 

• Continued rehabilitation of Basrah House of Justice Phase IV.  Project completion 
delayed until approximately late April ($884,000). 

 
• Delivered ten armored vehicles to Baghdad ($1.3 million) and five Kawasaki 3010 Mules 

(small services vehicles) to Umm Qasr ($84,000).   
 
United States Marshals Service (USMS) 
 
• Continued instruction of Personal Security Details (PSDs) and Facilities Protection 

Service (FPS).  
 
• Provided on-site security for judges and staff at several venues, including Iraqi High 

Tribunal, Central Criminal Court of Iraq and Judicial Residence Facility. 
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• Pursued efforts to improve security at various provincial courthouse sites and work on 
further development of witness security facilities, operations and practices. 

 
• Responded to a variety of safety-related situations involving Iraqi judiciary, including 

operational/personnel policies for management of security forces.   
 

Accomplishments anticipated next quarter: 
 
DoD  
 
• Complete construction of Al Karkh courthouse in Baghdad ($10.3 million). 
 
• Complete renovation of Kadhimiya courthouse in Baghdad ($300,000). 
 
• Commence the 24 hour, seven days per week Security/Protection Force for “Al Hayat” 

apartments within the International Zone, Baghdad ($2.9 million). 
 
• Start the installation and training for the signal jamming system ($296,000). 

 
United States Marshals Service (USMS) 

 
• Pursue physical security enhancements at provincial courts and at existing judicial 

residential facility (incorporating operational and cosmetic improvements). 
 
• Support identification and development of plans for secure judicial housing and critical, 

on-site training of security forces (including firearms instruction).   
 

Democracy-Building Activities 
Project Code:  06000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 1,002 - - - - 1,002 1,000 886
Change from January  - - - - - - -2 +34
April 2007  1,002 - - - - 1,002 1,000 920

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of State and USAID 
 
Changes from the January Report:  This report maintains the $1.002 billion allocated for 
democracy building activities. 
 
Accomplishments since the January Report: 
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Department of State Bureau of Democracy, Human Rights and Labor (DRL) 
 
• Enhanced the institutional capacity of Iraqi civil society organizations and encouraged 

and strengthened cooperation among them across geographic, ethnic and religious lines.  
 

• Conducted conflict mitigation activities with the objective of promoting the concept of 
citizenship as an alternative to narrow sectarian identity.  

 
• Raised public awareness of constitutional issues, especially the constitutional amendment 

process, thereby encouraging more informed citizen participation in the political process.  
 
• Engaged journalists in south central Iraq on the shortfalls of the current press law and 

solicited input from them on the needed components for an improved press law.  
 
• Continued to monitor and report on abuses of women’s rights in the northern Iraqi cities 

of Dahuk, Sulaymaniyah, Kirkuk, Erbil and Mosul.  
 
• Trained and equipped human rights activists, lawyers, journalists and law students with 

the skills needed to monitor, document and report on human rights violations. 
  

• Continued developing and expanding the collection and dissemination of information in 
order to provide Iraqis with credible news on political developments in the country.  

 
• Organized and conducted 30 two-day workshops to train youth from cities marred with 

violence on civic activism as an alternative to political violence.  
 
• Raised awareness about the role of women in public life and educated women activists in 

Diwaniya, Hilla, Kut, Najaf and Karbala provinces on the importance of using media as a 
communication tool for advocacy campaigns.  

 
• Developed new approaches for transitional justice in Iraq.  
 
• Through training and technical assistance, enabled women activists in Tikrit to 

effectively utilize local print, radio and television media to communicate their agendas to 
the general public. 

 
• Developed the leadership skills of rural women and youth in the three southern 

governorates of Babylon, Diwaniya and Wasit.  
 
• Conducted conflict resolution activities for Anbar tribal leaders, with the goal of 

establishing homegrown mediators to facilitate reconciliation and promote national unity.  
These activities allowed local leaders to articulate their needs and concerns thereby 
increasing the overall acceptance of the political process.  

 



I-29 
 

• Engaged women students and local government officials from Baghdad in the national 
reconciliation process.  

 
• Raised awareness of the general population in Karbala about anticorruption and 

transparency efforts though theater productions and seminars.  
 
• Conducted training to develop the leadership skills of women activists in Najaf. 
 
• Coordinated and completed an out-of-country management training program for the Iraqi 

Council of Representatives (CoR) Research Directorate (RD) management staff. 
 
• Supported drafting and development of the RD marketing brochure and employee 

handbook. 
 
• Provided support to the RD in developing and expanding the CoR library collection. 
 
• Continued negotiations for the establishment of the recording studio, media gallery and 

press conference facility within the CoR Media Directorate. 
 
• Planned out-of-country communications training for the CoR Media Directorate staff. 
 
• Organized advanced policy analysis training for RD junior and senior researchers. 
 
• Supported Baghdad Institute for Public Policy Research in the successful completion of 

an 18 page study on militias.  The report’s conclusions provided short- and long-term 
recommendations. 

 
• Planned workshop on the topic of advanced think-tank management for senior officials 

from partner organizations and think-tanks. 
 
• Supported several think tank projects on topics such as educational reform, 

entrepreneurship among Iraq’s youth and roundtables on constitutional review process. 
 
• Trained 20 youth leaders on campaign planning, message development, volunteer 

recruitment and project management basics.  The three-day seminar for youth activists 
focused on formation of a nation-wide coalition to campaign to revise the electoral law to 
allow 25 year olds to seek parliamentary office.    

 
• Trained six youth activists on campaign financial management and internal structure.  
 
• Organized a strategic planning meeting for leading members of the Civic Coalition for 

Free Elections (CCFE) detailing internal structure, six-month work plans, campaign 
activities for national reconciliation, provincial elections, women’s rights and constitution 
amendment process.   

 



I-30 
 

• Trained Ma'an Coalition (ethnic and religious minorities) members on strategic planning.  
Developed six-month work plan for its upcoming activities.  

 
• Printed and distributed 2,000 illustrated booklets that detail Iraqi women's role in the 

national reconciliation process.  This booklet was written by the Rafadin Women’s 
Coalition as part of its national reconciliation and political empowerment programs.  

 
• Completed the broadcast of 16 radio talk shows on Al Mahaba station that were produced 

by the Rafadin Women’s Coalition.  These shows focused specifically on national 
reconciliation and the role of leaders such as the Prime Minister and clerics in this 
process.  

 
• Hosted over 200 participants in nine workshops held by the Rafadin Women’s Coalition 

on national reconciliation, women’s rights and the personal status law.  The workshops 
garnered significant attention from local media.  

 
• Held three individualized project management workshops that trained over 50 

participants from coalition partners:  CCFE, Ma’an Coalition and Rafadin Women’s 
Coalition.  The intended outcome of this training was to increase the partners’ 
organizational capacity and ability to work more independently, increasing long-term 
sustainability.   

 
• Initiated plans for nation-wide campaigns on the constitution amendment process through 

the CCFE, Ma’an Coalition and the Rafadin Women’s Coalition. 
 
• Trained 1,750 Iraqis in 50 CCFE workshops in five southern provinces (Basrah, Amara, 

Najaf, Diwaniya and Nassriya) on the significance of national reconciliation in the Iraqi 
political process.  

 
• Consulted with Iraqi political leadership on developing internal party organization, 

coalition building and issues management.     
 
• Initiated the Leadership Forum for reform-oriented members of the CoR from various 

parties aligned along federalist and democratic principles, working on the development of 
common principles, legislative priorities and bi-monthly regular sessions, linked strongly 
to building common party foundations and policy platforms. 

 
• Completed training for 12 political parties oriented around federalist democratic 

perspectives, developing a multi-partisan grassroots consultation process with party field 
officers and local level campaign managers. 

 
• Recruited ten field representatives nominated by parties in 18 provinces and Iraqis who 

have taken refuge in neighboring countries. 
 
• Commenced political party training through hundreds of Iraq-wide grassroots party-

building consultations.  This work, with a dozen federalist democratic Iraqi parties, will 
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develop political party field organizations, build democratic internal institutions and flesh 
out party principles, policies, internal bylaws, candidate nomination and leadership 
selection rules.    

 
• Held a Communications and Media Relations seminar for Iraqi Islamic Party 

spokespersons and key communications staff.  
 
• Conducted an integrated seminar for Sunni and Shia moderates on conflict resolution, 

issues/crisis management, coalition building and messaging with 30 participants from 
various levels of party leadership. 
 

• Provided specialized training for governorate branches of the major Kurdish political 
parties.  Training focused on such topics as campaign management, communications and 
policy development.      

     
• Held a public opinion research design seminar with ten world-class experts to develop the 

research regimen for 2007 on party building polling, lexicon generation and policy 
testing and formed an ongoing advisory panel for future research surveys and focus 
groups.  Initiated follow-on efforts of the first poll in 2007 to better inform parties, 
leaders and political organizers on political issues.  

 
• Organized a study visit to Cambodia’s local elections for a group of Iraqi party agents, 

from a dozen political parties, to observe the role of party agents.  
       
• Built a fully functioning Erbil Media Center to produce talk shows, debates, commercials 

and other essential Iraq-wide programming activities. 
 
• Consulted with political parties and civil society organizations on third-party advertising.  

 
Women’s Democracy Initiatives (State - DRL and G/IWI): 
 
• Trained 12 independent grassroots Iraqi women’s NGOs on “NGO Financial 

Management and the Role of the Media.”  The Iraqi NGOs provided economic 
empowerment training for 408 rural Iraqi women and students. 

 
• Supported the four-day Iraq Multi-Party Women’s Conference for 150 Iraqi women 

caucus members and elected officials from all 18 Iraqi governorates and 32 different 
political parties.  At the conclusion of the conference, the women developed the 2007 
National Advocacy Agenda and Campaign Plan.  The strategy will promote and advocate 
for legislation that improves the conditions of women and children in Iraq.  

 
• Supported the training of 918 Iraqi women on basic advocacy techniques, improved 

communication, coalition building, mobilization tactics, leadership development and 
conflict resolution.  These efforts increased the involvement of Iraqi women in the 
political and national reconciliation processes, as well as heightened advocacy efforts for 
the inclusion of women’s rights in the Constitution. 
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• Trained 272 Iraqi individuals through 23 workshops on the roles of Iraqi women in the 

national reconciliation process and in Iraqi politics.  
 
• Supported basic advocacy training sessions for the Baghdad Women’s Caucus.  Two of 

the trainees have been appointed to government leadership roles.  Both are advisors to the 
CoR; one is an advisor to the Political Bureau of the Iraq National Party.  

 
• Supported independent media training, 400 guidance and consultation meetings and 32 

formal training courses for 211 journalists and civil society activists.  The participants 
included individuals from each Iraqi province and from all religious denominations and 
ethnicities.  

 
• Supported the media training of over 55 Iraqi NGOs and women rights groups.  

Following this training, journalists produced 72 widely syndicated feature stories in 
Arabic, Kurdish and English, covering women’s and general political issues.  

 
• Reached over 445 individuals through awareness training on the Iraqi constitution and 

personal status law, gender equality, women’s civil society participation and youth 
participation.   

 
• Organized targeted capacity building training, at the request of both Ministers, for staff of 

the Ministry of Human Rights and the Ministry of Women’s Affairs in Washington, D.C.  
The training focused on:  project administration, media and public advocacy, policy 
making and strategic planning and administration and finance.  

 
• Coordinated Washington, D.C. meetings for the Minister of Women’s Affairs with senior 

level U.S. Government officials and Members of Congress.  
 
• Continued to pursue public and private partnerships for the Iraq Women’s Economic 

Empowerment Working Group and the Iraqi Women’s Gift Fund.  These initiatives will 
support grassroots Iraqi businesswomen by providing funding and guidance on business. 

 
USAID  
 
Local Governance Program (LGP):  
 
• Reviewed and analyzed new local governance law and focused significant effort on the 

CoR draft Law on Governorates Not Incorporated in a Region.  The draft law embodies 
the CoR’s revisions of the draft Governorate Councils Law, which was unanimously 
adopted by all 18 Provincial Councils (PCs) at the Second National PC Conference on 
Draft Governorate Councils Law.  

 
• Reviewed and analyzed the draft Governorate Councils Law at three workshops held at 

the LGP Central Region/Baghdad Office January 7-11.  The workshops brought together 
the Central Region Governance Team, the Baghdad-based leadership of the Provincial 
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Council Coordinating Committee (chairman, vice chairman and acting chairman of the 
Baghdad PC) and representatives of the PC Coordinating Committee (with the 
governorate councils of Baghdad, Wasit, Najaf, Karbala, Basrah, Ninawa and Qadissiya 
represented). 
 

• Sponsored the Local Government Association (LGA) conference held in Amman, Jordan, 
February 14-16.  The new draft Governorate Councils Law was a major topic of 
discussion at the conference.  Conferees elected officers for the association and a leader 
for the LGA’s effort to advocate for the draft law.  LGA members also agreed to come to 
Baghdad as a group to lobby the CoR on the draft law.  

 
• Assisted throughout the year-long process of planning and building the Kirkuk Provincial 

Council to be one of the first PCs in Iraq to launch its own website (www.kirkukpc.org ) 
providing information about the province, the provincial council and its work.  The 
website is available in Kurdish, Arabic and English. 

 
• Continued supporting the progress of Basrah’s electronic base map project.  The Basrah 

municipality is beginning to use this resource to improve local service delivery and to 
help with real estate records.   

 
• Chaired and arranged a meeting between Anbar PC members and the team leader and 

deputy team leader of the Anbar Provincial Reconstruction Team (PRT).  This led to a 
meeting on January 18th among the PC members, the U.S. Ambassador and the Iraqi 
Ministers of Defense, Interior, Finance and National Security to discuss the security 
situation in Al Anbar.   

 
• Continued working with the various PRT sectors in Diyala to develop a project execution 

cell.  This process is intended to move plans for capital projects through the Diyala local 
government in an efficient manner.  

 
• Instructed key departments in Ninawa on developing a replacement schedule for critical 

infrastructure items, insuring that repair and replacement of critical components were 
scheduled within each of their budgets. 

 
• Completed the development of a municipal management needs assessment tool in Mosul 

to assist the municipality staff to identify the management issues, priorities and possible 
areas for performance improvement.  

Community Action Program 

• During the reporting period, 158 projects were completed worth $9.2 million, creating 
204 long-term jobs and generating 73,000 days of employment.  The literacy program for 
women in Maysan Governorate worth $85,000 benefiting around 2,500 Iraqi women 
directly was also completed during this reporting period. 
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• CAP I was scheduled to close out as of March 31, 2007.  However, it has been extended 
for one month to allow one of its implementing partners to complete the closeout of 
projects which were delayed because of celebrations during the Islamic month of Sofar, 
when two governorates closed down completely to take part in the celebrations.  The 
close out is on track to take place during the next quarter.   

 
Accomplishments anticipated next quarter: 
 
Department of State/DRL 
 
• Continue to enhance the institutional capacity of Iraqi civil society organizations, and 

encourage and strengthen cooperation between them across geographic, ethnic and 
religious lines.  

 
• Continue conflict mitigation activities with the objective of promoting the concept of 

citizenship as an alternative to narrow sectarian identity.  
 
• Continue raising the public’s awareness of constitutional issues, especially the 

constitutional amendment process, thereby encouraging more informed citizen 
participation in the political process.  

 
• Continue to engage journalists in south central Iraq on the shortfalls of the current press 

law and solicit input from them on the needed components for an improved press law.  
 
• Continue to monitor and report on abuses of women’s rights in the northern Iraqi cities of 

Dahuk, Sulaymaniyah, Kirkuk, Erbil and Mosul.  
 
• Continue to train and equip a group of human rights activists, lawyers, journalists and law 

students with the skills needed to monitor, document and report on human rights 
violations.  

 
• Continue developing and expanding the collection and dissemination of information in 

order to provide Iraqis with credible news on political developments in the country.  
 
• Continue to raise awareness about the role of women in public life and to educate women 

activists in Diwaniya, Hilla, Kut, Najaf and Karbala provinces on the importance of using 
media as a communication tool for advocacy campaigns. 
 

• Continue to develop new approaches for transitional justice in Iraq.  
 
• Continue to enable women activists in Tikrit to utilize effectively local print, radio and 

television media to communicate their agendas to the general public.  
 
• Continue to develop the leadership skills of rural women and youth in the three southern 

governorates of Babylon, Diwaniya and Wasit.  
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• Continue to engage women students and local government officials from Baghdad in the 
national reconciliation process.  

 
• Continue to raise awareness of the general population in Karbala about anticorruption and 

transparency efforts though theater productions and seminars.  
 
• Provide imbedded and advanced communications training to the CoR Media Directorate 

staff. 
 
• Upgrade RD technological capabilities to strengthen their abilities to deliver critical 

services within the CoR. 
 
• Provide ongoing consultations to RD researchers and staff. 
 
• Organize a regional study trip to an established public policy institute in the Arab region. 
 
• Facilitate training on policy-drafting for Kurdish think tanks. 
 
• Negotiate a new round of activities for think tank partners. 
 
• Complete a study tour to Turkey for Iraqi youth NGO representatives.  Participants will 

learn from the Turkish youth activist movement and their successful campaign to lower 
the age of eligibility for candidacy for parliament to 25.  

 
• Complete a study visit for 20 representatives from CCFE to Bosnia to learn about 

reconciliation and non-violent communication.  
 
• Implement a nation-wide constitution amendment campaigns through the Civic Coalition 

for Free Elections, Ma’an Coalition and the Rafadin Women’s Coalition.    
 
• Continue national reconciliation campaigns through the CCFE, Ma’an Coalition and the 

Rafadin Women’s Coalition.   
 
• Continue leadership forum development at the CoR level to sustain discussion of 

federalist and democratic principles.   
        
• Complete political party training for grassroots multi-partisan consultations, building 

political organizations and reaching tens of thousands of Iraqis. 
 
• Conduct integrated Management, Policy, Communications and Outreach Workshops for 

all political parties.   
      
• Conduct Iraq-wide polling and focus group research on priority policy issues.     
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• Host an introductory Islam & Democracy seminar, collecting cross-cultural resources for 
strengthening Muslims’ participation in democracy. 

 
• Conduct Iraq-wide party agent training, pending decisions on local elections.   
        
• Draft and produce commercials, debates and talk shows for political parties and civil 

society partners at the Erbil Media Center.  
 

Women’s Democracy Initiatives (State - DRL and G/IWI): 
 
• Support the implementation of the Iraqi Multi-Party Women’s caucus National Advocacy 

Campaign plan.  These efforts will include strategic planning consultations and follow-up 
discussions on coalition maintenance, the allocation of logistical responsibilities, 
successful media events and lobbying activities. 

 
• Continue training Iraqi women on coalition building, independent media and message 

development. 
 
• Introduce training on conflict resolution, negotiation skills and leadership at a national 

level.   
 
• Train women members of political parties on effective self-advancement.  The women 

will learn to formulate and “sell” their accomplishments in order to obtain increased 
responsibility and leadership positions in their respective parties.   

 
• Support a voter education campaign for Iraqi political party members, civil society 

organizations and the public about Article 41of the Iraqi Constitution.  
 
• Train two women from each Iraqi province who will be candidates in provincial 

elections.  Each woman candidate will then conduct two training sessions for other 
women candidates, including candidates for local office. 

 
• Support leadership skills training for women members of the CoR. 
 
• Continue to support economic empowerment training for Iraqi women, developing the 

participants’ abilities to achieve economic self sufficiency.  
 
• Follow-up with women who have received economic empowerment training.  These 

women will be given information on product marketing and the formation of cooperatives 
for resource pooling.  Also, the women will be introduced to international organizations 
that market handmade items to retail outlets in the United States and Western Europe.  
 

USAID  
 
Local Governance Program:  
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• Complete an economic development profile for the five south central provinces. 
 
• Hold an agricultural strategy development conference in Muthana. 
 
• Conduct an economic development workshop for the Kurdistan Regional Government on 

a model budget ordinance for provincial governments. 
 
• Further expand the South Region Geographical Information System project. 
 
• Hold a national conference on provincial government service delivery and the new 

governorates law and economic development strategy work in the five south central 
provinces. 

 
Community Action Program: 

 
• Close out the project.   
 
Marla Ruzicka Iraq War Victims Fund 
Project Code:  06050 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 30 - - - - 30 30 20
Change from January - - - - - - - -
April 2007  30 - - - - 30 30 20

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   

Responsible U.S. Government Agency:  USAID 

Changes from the January Report:  This report maintains the $30 million allocation in this 
project code.   

 Accomplishments since the January Report: 
 

• Completed 1,348 projects worth over $1 million.  Communities that benefited from the 
projects donated an additional $117,000.  The implementation of these projects created 
41 long term jobs. 

 
Accomplishments anticipated in the next quarter: 
 
• Identify and start to implement new projects to respond to the needs of Iraqi victims of 

violence. 
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SECTOR:  Electricity   
 
IRRF funding continues to focus on providing a foundation for a robust network through 
rebuilding and expansion rather than constructing a completely new system.  Dr. Karim W. 
Hasan, the Minister of Electricity, shares this focus.  Dr. Hasan is pushing alongside IRMO 
to achieve positive results by seeking to overcome the obstacles that USG efforts continue to 
face:  interdiction of electricity transmission lines and fuel pipelines; shortages of optimal 
fuels to operate power generation plants efficiently; unplanned outages due to weakened 
infrastructure; and a consistent increase in demand since liberation as the Iraqi economy 
grows.  The combination of these factors reduces the visibility to consumers of 
improvements in the electric sector. 
 
As part of this effort, IRMO coordinates regular meetings with the Ministry, GRD, USAID 
and donors.  These meetings have been vital to the progress of generation, transmission and 
distribution projects by enabling the participants to solve technical and operational problems 
jointly.  Focus for the next quarter will be on the following areas: 
 
• Equitable Distribution and Reliability:  The USG and the Ministry of Electricity (ME) 

share a mutual concern over the continued problem of transporting power from the north 
and south to provide equitable hours of power to all regions of Iraq, particularly Baghdad.  
One key USG project is the installation of a remote control system.  When completed in 
August, this system will decrease the reliance on manual operators and implement control 
mechanisms that alert operators of imbalances in power transmission.  The system will 
enable the Ministry to locate sources of disturbances and to enhance system restoration 
after power outages. 
 

• New Generation:  A USG contract was awarded for the Qudas Expansion Project.  The 
contractor has mobilized to the site and excavation of the site has begun.  This project 
will add up to 180 MW of new generation to the Baghdad area where the need is greatest. 

 
• Operations & Maintenance (O&M):  The long-term success of reconstruction relies 

heavily on the ability of the ME to execute an effective O&M program.  The new O&M 
contractor mobilized and work has started.  As new and rehabilitated generation plants 
come on line, successful contract implementation will help reduce rates of machine 
degradation, extend machine longevity and institutionalize a proactive O&M culture 
throughout the ME.  When the new central monitoring facility is complete, the O&M 
contractor will provide personnel to help the ME monitor these power plants and conduct 
predictive maintenance analysis.  The USG is also currently assisting the ME to schedule 
and conduct routine maintenance, implement a long-term maintenance program and, 
under the Ministerial Advisory Team, adopt business practices that maintain capital 
assets turned over to the Ministry. 

 
• Budget Execution and Contract Development:  The ME has experienced delays in 

awarding contracts.  USG agencies under IRMO leadership continue to assist ME 
officials to implement their budget and provide expert assistance with legal and contract 
issues.   
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• Capacity Development and Ministerial Advisory Team.  IRMO has partnered with the 

ME to establish a fully functional ME-led Ministerial Advisory Team (MAT), which 
includes USG agencies and other donors.  The Minister of Electricity has issued an order 
assigning the chairman of the MAT and creating and staffing five ME working groups.  
These working groups will initially address immediate need capacity development issues 
for the Ministry, including:  project and strategic planning, legal department capacity 
building and infrastructure contracts, management organization and employee 
productivity, tariffs, collections and regulatory reform.   

 
• Asset Recognition and Hand Over.  IRMO is working with GRD and USAID on a 

formal process to hand over care and custody of capital assets provided by the USG.  
This process is meant to provide the Ministries of Electricity, Finance and Planning with 
the necessary information to recognize and budget for the sustainment of capital assets. 

 
• Fuel Issues.  As generation projects are commissioned and brought on line, the issue of 

fuel supply grows substantially more critical.  The frequent interdictions to crude and 
natural gas lines further burden the available fuel supply and force the ME to burn less 
than optimal fuels.  Use of incorrect fuel has consequently diminished power generation 
and led to higher O&M costs.  Actions are underway between the ME and Ministry of Oil 
to develop plans for further pipeline additions and associated equipment at the power 
facilities to ensure adequate and higher quality fuels.   
 

• Completion of Doura Power Plant.  Rehabilitation of Thermal Unit 6 has been delayed 
due to the incomplete work under the responsibility of the ME and its subcontractors.  
Under the direction of the Minister, the ME has committed to complete the necessary 
requirements to bring the unit on-line as soon as possible.  At the same time, under 
IRMO’s direction, GRD has awarded a contract to provide start up and commissioning 
assistance, and a project execution plan has been developed in partnership with the ME.  
IRMO and GRD will also assist in the rehabilitation of Thermal Unit 5 when Unit 6 is 
completed by the end of May.  At present, the units at the Doura thermal power plant 
have a low reliability rate, averaging approximately 45% availability.  Completion of 
these projects will reduce the down time of the units and allow for more dependable, 
consistent electricity output.  These projects are expected to provide two reliable units 
generating 280 MW to the Baghdad area, enough to power 250,000 homes. 

 
• ME New Generation Projects.  IRMO continues to work in partnership with the ME to 

facilitate technical assistance and logistical and security support with the help of MNF-I 
to complete key generation projects, including:  

 
-  Samarra Power Plant generators to add 340 MW operating on heavy fuel oil 
-  Musayab Gas Turbine Power Plant to add 500 MW operating on diesel produced from 

a 40,000 barrel per day topping plant 
-  Najaf Power Plant to add 246 MW operating on natural gas  
-  Baghdad South Power Plant to add 400 MW operating on heavy fuel oil 
-  Haditha Power Plant to add 230 MW operating on heavy fuel oil 
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-  Hurriah Power Plant to add 60 MW operating on heavy fuel oil 
-  Baghdad North generator to add 55 MW operating on heavy fuel oil  
 

• Unplanned Outages and Delays.  Several major events affected the expected power 
generation and transmission during the fall and winter months.  Baghdad’s average hours 
of power have significantly lagged behind the rest of the country partially due to the 
inability to transfer power from large plants in northern and southern Iraq.  In the north, 
sabotage and, to a lesser degree, weather-related damage of transmission lines has 
prevented the transfer of up to 600 MW of power to Baghdad.  Since late August 2006, 
the northern provinces have been effectively isolated from the middle and southern 
regions.  During the reporting period, one of the power lines to the north, (Baiji – 
Baghdad West #1), was restored to service, but has again been interdicted and at the 
present time, 19 towers are reported down.  In the south, three of the four of the 400kV 
power lines went down, and the 400 kV line from the Haditha dam also has been down 
during part of the quarter.  The combined loss of these lines and the seasonal planned 
generation outages has reduced hours of power to both Baghdad and the nation.  Due to 
the hostile security situation, many of the transmission lines were not restored to service 
by the ME.  During the last quarter, the USG began assisting the ME in restoration of 400 
kV and selected 132 kV transmission lines.  

 
Generation 
Project Code:  40000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

January 2007  1,736 - - - - 1,736  1,705 1,288
Change from January  - - -9 - -  -9 -15 +52
April 2007   1,736 - -9 - -  1,727 1,690 1,340

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense and USAID 
 

Changes from the January Report:  This report reflects a previous notification to Congress 
of the Administration’s intent to decrease this project code by $8.6 million.  These funds 
have been reallocated to Migration and Refugee Assistance (PC 04000) to provide additional 
funding for life sustaining assistance to meet the immediate needs of refugees and other 
conflict victims, including internally displaced persons.  These funds were available due to 
the completion of USAID projects within the project code including all known liabilities 
identified during contract closeout. 

 
Accomplishments since the January Report:  
 
DoD 
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• Completed the inspection work at the Baiji Power Plant on three Siemens V94.2 gas 
turbine generators, sustaining 330 MW of feasible capacity to serve 300,000 homes ($58 
million).   

 
• Started the installation of the Computerized Maintenance Monitoring System (CMMS) 

for six combustion plants and the central monitoring facility ($14 million). 
 
• Started the construction of the Qudas Power Plant Expansion.  This project will add 180 

MW to the Baghdad Ring, providing a capacity to serve 181,000 Iraqi homes ($160 
million).   
 

• Started the installation of the new IT System for the ME, including LAN, e-mail and 
VPN systems ($11 million). 

 
• Completed one of two contracts for O&M support training for various machines and 

engineering disciplines ($1 million total).  The second training contract was delayed due 
to issues with the trainees’ passports and obtaining visas for the trainees.  The trainees are 
in the process of getting new passports and visas from the U.S. Embassy in Baghdad.  
The training is now scheduled for completion in April. 
 

• Did not start the advanced power system modeling/simulation training for ME planning 
engineers ($429,000).  The training, to be given in the U.S., was delayed due to issues 
with the trainee’s passports.  The trainees are in the process of getting new passports and 
visas from the U.S. Embassy in Baghdad.  The training is now scheduled for completion 
in May.  
 

• Did not complete the repairs of two GE MS 6001 generator rotors at the New Mullah 
Power Plant.  The work was delayed due to the discovery of additional required repairs 
after the initial inspections.  The work is now scheduled for completion in June ($1 
million). 

 
• Terminated contract for installation of the O&M V-SAT communication system ($2 

million).  The project will be completed with ESF funds.   
 

• Completed the installation of a gas purifying facility at the Nassriya Power Plant ($2 
million).  GRD-Electric will commission the unit once the Ministry of Oil has cleaned 
and pressurized the gas line to the plant. 

 
• Did not complete the refurbishment of a GE Frame 5 turbine generator (21 MW) at the 

Shuaiba Power Station ($2 million).  The work was delayed due to delays in parts 
deliveries.  The work is now scheduled for completion in May. 

 
• Did not complete the installation and inspection of a GE Frame 5 turbine generator (21 

MW) at Old Mulla Power Station ($3 million).  The work was delayed due to security 
issues resulting in delays in mobilization of qualified technical personnel to the site.  The 
work is now scheduled for completion in April. 
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• Did not complete the sustainment work at Qudas and Baghdad South Power Plants of the 

seven GE Frame 9E gas turbines ($28 million).  The work plan was modified due to the 
Ministry not allowing the units to be temporarily taken off line.  The refurbishment work 
at the site is scheduled to be completed by June; however, the contractor will continue to 
refurbish removed parts at his facilities outside of Iraq until September. 

 
• Did not complete the repair work on the mobile GE TM2500 engines (2X20 MW), Units 

1A and 1B, at the Baiji Power Plant ($3 million).  The work was delayed due to delays in 
parts deliveries.  The work is now scheduled for completion in April. 

 
• Did not complete the refurbishment work at the Doura Thermal Power Plant on Unit No. 

6 and improvement of thermal fuel handling ($10 million).  The work was delayed 
primarily due to a defective exciter rotor.  The issues have been resolved and work is now 
scheduled for completion in June.  The project will restore 140 MW to the Baghdad Ring, 
providing a capacity to serve 127,000 Iraqi homes. 

 
USAID 

 
• Continued to complete generation activities.  USAID’s contractor submitted a final root-

cause analysis and confirmed that repairs had been performed to the V94 generator to 
ensure its full operability.  The damage to the rotor was judged to be covered under the 
warranty.  The warranty for the repair will expire in December 2007. 
 

Accomplishments anticipated next quarter:  
 
DoD  
 
• Complete the repairs of two generator rotors at the New Mullah Power Plant ($1 million).  

 
• Start the advanced power system modeling/simulation training for ME planning 

engineers ($429,000).   
 
• Complete the refurbishment of a GE Frame 5 turbine generator (21 MW) at the Shuaiba 

Power Station ($2 million). 
 
• Complete the installation of a GE Frame 5 turbine generator (21 MW) at Old Mulla 

Power Station ($3 million). 
 
• Complete the repair work on the mobile GE LM2500 engines (2X20 MW), Units 1A and 

1B, at the Baiji Power Plant ($3 million). 
 
• Complete the refurbishment work at the Doura Thermal Power Plant on Unit No. 6 and 

improvement of the thermal fuel handling ($10 million). 
 
• Complete the installation of the remote monitoring system ($10 million). 
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• Complete the construction of the national training center ($10 million). 

 
USAID 
 
• Finalize documentation of asset recognition and transfer for the completed construction 

works. 
 
Transmission  
Project Code:  41000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

January 2007 1,103 - - - - 1,103 1,035 537
Change from January  - - - - -   - -41 +77
April 2007   1,103 - - - - 1,103 994 614

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $1.103 billion allocated for 
Transmission. 
 
Accomplishments since the January Report: 
  
• Started the rehabilitation of the Hilla South to Hashemiya to Shamiya 132kV overhead 

lines in Babil ($28 million). 
 
• Started the construction of new Farabi and Jamila 132 kV substations in Baghdad ($48 

million).   
 

• Started the construction of new Ramadi substation in Baghdad ($28 million). 
 
• Did not start the construction of the new 132 kV East Diwaniya substation in Al-

Qadissiya ($20 million) or the rehabilitation of the Shatra and Nassriya 132 kV substation 
in Thi Qar ($10 million).  Due to performance issues with the contractor, the contracts 
were terminated and are being resolicited as a combined package.   

 
• Did not complete the reconstruction of the Al Rasheed 400 kV substation in Baghdad 

($38 million), now expected to be completed during May.  Due to the unavailability of 
400kV overhead input feeder lines by the Ministry of Electricity, this project will be 
moth-balled after completion. 
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• Completed the reconstruction of the Umm Qasr 132 kV substation in Al-Basrah ($14 
million).   

 
• Continued the construction of the Baiji to Haditha to Qaim 400 kV overhead line in Al 

Anbar and Salah ad Din ($45 million).  Ninety-two towers on the Baiji-Haditha line and 
75 towers on the Haditha-Qaim line have been erected to date.  This project is currently 
53% complete. 

 
• Completed the reconstruction of the Mosul substation in Ninawa ($28 million). 
 
• Completed the rehabilitation of six 132 kV substations that support the Cluster Pumping 

Stations (CPS) in Al-Basrah.  Four CPSs were rescheduled to early next quarter (total of 
all CPSs:  $77 million).   

 
• Did not complete the construction of the new Ghammas 132 kV substation in Al-Najaf 

($15 million).  The work was delayed due to delays in the contractor’s civil designs.  
Work is now scheduled for completion in February 2008.  This is a Project Partnership 
Agreement (PPA) or grant initiative project being managed by the Ministry of Electricity.  

 
• Did not complete the Nassriya to Shatra 132 kV overhead line in Thi Qar and Al-

Qadissiya ($15 million).  The project was delayed due to start-up issues with the 
contractor that have since been resolved.  The work is in progress and is now scheduled 
for completion in July. 
 

Accomplishments anticipated next quarter:  
 
• Resolicit and award the new 132 kV East Diwaniya substation in Al-Qadissiya ($20 

million) and the rehabilitation of the Shatra and Nassriya 132 kV substation in Thi Qar 
($10 million).  The original contracts were terminated for default. 
 

• Complete the construction of the 400kV overhead line – Hartha to Khor ($2 million). 
 

Distribution Network Infrastructure 
Project Code:  42000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 04 Q1 Q2 Q3 Q4 Total Obligated Outlays  

January 2007 1,229 - - - -  1,229 1,196 979
Change from January  - - - - - - -6 +46
April 2007   1,229 - - - - 1,229 1,190 1,025

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
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Changes from the January Report:  This report maintains the $1.2 billion allocated to 
Distribution Network Infrastructure. 
 
Accomplishments since the January Report:  

 
• Started the construction of the Yusufiya 33/11kV substation ($3 million).   
 
• Did not complete the construction of four 33/11kV substations (Al Qaim, Romana, Al 

Furat, Baghdadi) and two 33kV feeders in Al-Anbar governorate ($11 million).  The 
projects are scheduled for completion in May. 

 
• Did not complete the construction of the Saba Al Bor 33kV feeder ($2 million) in 

Baghdad.  The construction is scheduled for completion in May. 
 
• Completed the construction of the Falluja Maintenance Facility ($1 million). 
 
• Completed construction of 19 low voltage network and 11kV feeder PRDC projects ($7 

million).   
 
• Did not complete the construction of a 33kv feeder project in Baiji, Salah ad Din ($2 

million).  The construction is scheduled for completion in April. 
 
• Completed the construction of eight Baghdad Essential Services low voltage network and 

11kV feeder projects ($10 million).   
 
• Completed a miscellaneous requisition project for the Sadr City distribution network 

program ($3 million).  The materials are being installed in new low voltage networks by 
the Ministry.  
 

• Completed three 33kV feeder projects and 14 33/11kV substation projects (including the 
Al Mutanabi substation) in the southern region ($52 million).   

 
• Did not complete the construction of the 33kV feeders for the Khan Dhari-Alban 

substation in Baghdad due to the deteriorating security situation and ME design issues 
($2 million).  Construction is scheduled for completion in July. 

 
• Did not complete the rehabilitation of the Malhala 123 low voltage network in Baghdad 

($4 million).  The construction is scheduled for completion in April. 
 
• Did not complete the construction of a 33 kV feeder project at Baghdad International 

Airport ($6 million).  Construction is scheduled for completion in July. 
 

• Completed the Thawra City distribution network rehabilitation in Baghdad ($13 million).  
 

• Completed the Balad New Urban Area distribution network in Salah ad Din ($1 million).   
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• Started the construction of seven projects including:  the Ba’quba, Diyala – Nofal and Al 
Namaniya 33/11kV Substations; the Fathwat Arab and Abo Jisraa – Al Wajihiya 33kV 
Feeders; and the Aziz – Balad and Al Ghadir Low Voltage Networks ($9 million total).  
The Department of State set up teams consisting of local leaders and Provincial 
Reconstruction Teams to allow them to choose which projects would have the largest 
benefit in their immediate area.  These projects were subsequently awarded to local 
contracting companies. 
 

• Started construction of three Baghdad Essential Service projects:  Rekheta Substation 
11kV Feeders, New Saidiya Substation 11kV Feeders and the Badaa Low Voltage 
Network Rehabilitation ($4 million total). 
 

• Started the construction of the Buhriz substation feeders in the Diyala governorate ($3 
million).   
 

• Started construction of the Khan Dhari-Alban 33kV Feeder Replacement in Baghdad ($2 
million).   

 
In addition, two projects were completed during the preceding quarter but not included in the 
January 2207 report: 
 
• Completed the purchase of distribution network equipment for the Najaf distribution 

network ($17 million). 
 
• Completed the purchase of distribution equipment for the Samarra distribution network 

($8 million). 
 
Accomplishments anticipated next quarter:  
 
• Complete the construction of 14 Baghdad Essential Services low voltage network and 

11kV feeder projects ($19 million total). 
 
• Complete the construction of 18 PRDC projects including:  Al Namaniya 33/11kV 

substations and Abo Jisraa – Al Wajihiya 33kV feeders ($11 million total). 
 

• Complete the construction and the sustainment of five projects in Falluja including the 
Hungary 33/11kV substation and the Falluja storage facility ($23 million total). 
 

• Complete the construction of five network, 33/11kV substation and feeder projects in the 
northern governorates of Salah ad Din and Diyala ($9 million total). 
 

• Complete the construction of 17 network, substation and feeder projects in the southern 
governorates ($72 million total). 
 

• Complete the refurbishment of the M123 low voltage network in Baghdad ($4 million). 
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• Complete the construction of the Tarmiya 33kV feeder in Baghdad ($1 million). 
 

Automated Monitoring and Control System 
Project Code:  43000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  127 - - - -  127 116 85
Change from January  - - - - -  - - +15
April 2007   127 - - - - 127 116 100

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 

Changes from the January Report:  This report maintains the $127 million allocated for 
the automated monitoring and control system. 
 
Accomplishments since the January Report   
 
• Completed the delivery of equipment to the ME for upgrade and expansion of the 

Baghdad Distribution SCADA System.  With the installation of this equipment by the 
ME, an additional 63 substations in the Baghdad area will be capable of remote 
supervisory control, improving the efficiency of the distribution grid and adding 
transparency to load shedding ($7 million).   

 
• Did not complete commissioning and turnover to the ME of the master computers at the 

Central Regional Control Center and equipment at 37 substations.  The center will 
provide supervisory control of the 132kV grid in that region ($13 million).  The work was 
delayed due to a stop work order issued while a U.S. Board of Inquiry (BOI) conducted 
investigations to the cause of an on-the-job fatality.  The BOI recommendations were 
implemented and stop work order lifted.  The work is now scheduled for completion in 
May.   
 

• Did not complete commissioning of the National PLC network and turnover to the ME.  
This project provides the Ministry with internal communication systems over the 132kV 
power lines and integrates with the regional wireless communication network to provide 
protection, voice and data communications for SCADA.  The work was delayed due to a 
stop work order, described above.  The work is now scheduled for completion in May 
($41 million).   

 
• Did not complete the commissioning of the Regional Wireless Communication Network 

and turnover to the ME.  This project provides the Ministry with an internal 
communications system using microwave and UHF and integrates with the PLC Network 
to provide protection, voice and data communications for SCADA ($5 million).  The 
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work was delayed due to a stop work order, described above.  The work is now scheduled 
for completion in May. 

 
• Did not complete commissioning the master computers at the Southeast Regional Control 

Center as well as equipment at 32 substations in that region and turnover to the ME.  The 
center will provide supervisory control (SCADA) of the 132kV grid in that region ($12 
million).  The work was delayed due to a stop work order, described above.  The work is 
now scheduled for completion in May.  The same stop work order has delayed the 
completion of the Northwest Regional Control Center and its 40 substations ($14 million) 
until May.  
 

Accomplishments anticipated next quarter:  
 

• Complete all remaining work in the Project Code.  
 

• The main contractor, Washington International Incorporated (WII), has been ordered to 
not start any new work on the SCADA project, to complete any work already in progress 
and to close out the project, producing handover packages for all sites in the project.  This 
decision has been taken in order to prevent budget overrun.  Closeout of the project will 
be complete by the end of May.  Upon completion of this project, the Ministry of 
Electricity will be provided drawings, equipment and material, a detailed list of what 
equipment has been installed and tested and a list of equipment and testing that remains 
to be completed.   
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SECTOR:  Oil Infrastructure  
 

The 2007 Iraqi budget assumes $31 billion in revenues, about 90% of which will be revenue 
from crude oil exports.  By comparison, Iraq earned approximately $17.5 billion from oil 
exports in 2004, $23.5 billion in 2005 and $29.6 billion in 2006.  Crude oil production in first 
quarter 2007 averaged 1.92 million barrels per day (mbd).  Crude oil exports in first quarter 
2007 averaged 1.49 mbd.  Statistics for January were low due to the shut down of the Al 
Basrah Oil Terminal for the installation of metering equipment.  Completion of the new 
Kirkuk to Baiji 40-inch crude oil pipeline in early 2008 is expected to increase northern 
export capacity, as long as the pipelines are adequately protected from saboteurs and 
smugglers. 

 
 
 
 
 
 
 
 
 

Post-war product demand has out-paced supply from current refinery production and the 
volumes imported by the State Oil Marketing Organization (SOMO).  The IMF Stand-By 
Arrangement limits spending on fuel imports, and GOI spending has stayed within the limit.  
The Council of Representatives passed a Fuel Import Liberalization Law (FILL) on 
September 6 to end the government monopoly on fuel imports.  The Ministry of Oil issued 
regulations for FILL, but the regulations do not meet international standards.  Six local 
companies have expressed an interest in importing fuel to the Kurdistan Region.  Once better 
regulations are issued and the private sector begins importing refined products, Iraq should 
see unofficial prices stabilize. 
 
Liquefied petroleum gas (LPG, the main cooking fuel) production will potentially increase in 
the north once the new 40 inch pipeline is in operation.  In the south, work is ongoing on 
rehabilitating the Natural Gas Liquids/LPG facilities at the South Gas Company (SGC) 
which is scheduled to be fully completed in April.  South Oil Company and North Oil 
Company are continuing to work on the construction portions of the Gas Oil Separator Plants 
and Compressor Stations for which the engineering and procurement portions were carried 
out under the IRRF program.  Completion of these will significantly help NGL and LPG 
production.   
 
Second fiscal quarter 2007 IRRF projects continued to concentrate on repairing key oil 
production facilities and export infrastructure as well as improving the oil export terminal 
facilities in the south.  A completion and work-over program continues that will bring on 
additional production from 50 existing cased but uncompleted wells and will isolate water 
zones in wells currently having high water saturation. 
 

Crude Oil 
Production & 

Exports 

   

Millions of barrels 
per day (bpd) January February March 

Crude Production 1.60 2.09 2.07 
Crude Exports 1.30 1.50 1.68 
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Oil produced in the north is not flowing at capacity due to production constraints from the 
interdictions and corrosive failures of existing pipelines and the sabotage of the Stabilization 
Plant #2 in February 2006 and Stabilization Plant #1 in November 2006.  Stabilization plants 
strip hydrogen sulfide from the crude oil.  Stabilization Plant #2 has the capacity to process 
one million barrels per day while stabilization Plant #1 has the capacity to process 500,000 
barrels per day.  The new 40-inch crude oil pipeline between Kirkuk and Baiji will allow the 
North Oil Company (NOC) to produce significant volumes of crude oil and associated gas 
from shut-in wells.  The 40-inch has been delayed since last year due to problems with the 
repair of known weld defects and pipeline interdictions by the State Company for Oil 
Projects, the state-owned construction company.  Hydrostatic testing must be done before the 
line can be commissioned by the NOC during the next quarter. 
 
The NOC is presently bringing one unit back into production at the new stabilization plant 
and hopes to add back 225,000 barrels processing capacity.  The older Stabilization Plant #1 
in Kirkuk was brought on-line and can process up to 500,000 bpd.  Sulfur removal is required 
prior to shipment, domestic use or export of crude oil from northern Iraq.  The Ministry of 
Oil (MoO) and NOC are working to restore all four processing units to Plant #2 and hope to 
restore full capacity by later in 2007.  Despite these limitations, continued corrosion failures, 
leaks and pipeline interdictions remain the biggest problems in reestablishing exports through 
Turkey.  
 
Construction has been completed on the loading arm refurbishment of Al Basrah Oil 
Terminal (ABOT) Berths 1-4.  At present, the limiting factors for full flowing capacity are 
the condition of the offshore pipelines and the lack of pumping capacity and storage at Al-
Faw which was destroyed in 1991 and has not been rebuilt.  The MoO has a project to 
increase crude oil storage in Al-Faw by 1,250 million barrels of oil; however, the project has 
been delayed due to a dispute with the Chinese contractor over letter of credit issues.  
Approved enhancements to ABOT, to include adding turbine meters and control rooms with 
redundancy to operate all four berths plus the Emergency Shutdown systems from either 
platform “A” or “B,” are continuing with completion scheduled for next quarter.  This will 
enhance reliability and safety.  South Oil Company (SOC) continues to complete new wells 
in the West Qurna field to maintain and increase production levels.  IRMO is assisting SOC 
with U.S. exporting licensing and procedures to facilitate the import of U.S.-manufactured 
perforation charges to complete some of these wells.   

 
Oil Infrastructure 
Project Code:  50000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  1,719 - - - - 1,719 1,617 1,278
Change from January  - - - - - - -39 +87
April 2007   1,719 - - - - 1,719 1,578 1,365

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
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Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  This report maintains the $1.719 billion allocated to 
this project code for Oil Infrastructure. 
  
Accomplishments since the January Report: 
 
• Completed platform refurbishments at ABOT.  These refurbishment projects will bring 

the oil platform up to acceptable international standards in safety and metering ($53 
million). 

 
• Completed the well logging of 30 wells in the Rumaila fields and the logging and 

completion of 50 wells in the West Qurna fields, bringing the West Qurna Well 
Workover project to completion.  SOC has advised that flow lines have been connected 
to 12 of the completed wells and each well is conservatively producing 2,500 – 3,000 
barrels of oil per day (bpd).  The limiting factor at the moment appears to be the 
configuration of the flow lines which SOC is working to resolve.  The goal of the project 
is to increase oil production capacity by 300,000 barrels per day ($93 million). 
 

• Completed gas compressor station at site 3R in south Rumaila.  This compressor will 
provide gas condensate feedstock to the Khor Zubair Natural Gas Liquids (NGL) and 
LPG plant in southern Iraq.  The station will dry and compress approximately 140 million 
standard cubic feet per day (MMSCFD) of gas which will convert to approximately 1,026 
tons/day of LPG at Khor Zubair ($19 million). 
 

• Completed the procurement of laboratory equipment for the Oil Exploration Company 
(OEC) to restore their existing lab that was seriously looted after the war.  Completion of 
this project will allow OEC to analyze core samples obtained in drilling exploratory 
wells, thus enabling Iraq to delineate new field discoveries ($1.3 million). 
 

• Completed repairs and commissioning of Pratt and Whitney gas turbine generator to 
supply power to Cluster Pump Station CPS-5 in North Rumaila oil field.  Provides 
independent power needed to sustain operation of water injection pumps to maintain oil 
field reservoir pressure ($9 million). 
 

• Completed delivery of all remaining material and equipment for Gas Oil Separation 
Plants (GOSPs) rehabilitation projects in the south.  When installed by SOC, these 
facilities will increase processing capacity by approximately 400,000 bpd of crude oil for 
export and will also provide gas to the NGL plants ($91.5 million). 
 

• Completed seven out of eight communication links at Al Faw Manifold, Pump Station 1, 
Pump Station ZR-1, ABOT, Bab Al Zubayr, Tuba Tank Farm and repeater terminal at Al 
Faw and Bab Al Zubayr, all critical voice and data links for the Al Faw Communication 
project.  These projects enable voice and data links extending from ABOT and Khor Al 
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Zubair Oil Terminal (KAOT) to Pumping Station 1 ($4.7 million). 
 

• Completed procurement of spare parts for the Gas Filling Company (GFC) rehab of gas 
filling plants ($4.9 million). 

 
Accomplishments anticipated next quarter: 
 
• Complete last remaining communications link with the installation of the pressurized 

control cabin on KAOT. 
  
• Complete construction repairs of the NGL plant at North Rumaila and one NGL plant and 

two LPG plants at Khor Zubair Central.  The recovery efficiency of the NGL/LPG plants 
will be improved from 60% to at least 75%.  Once the rehabilitation of the GOSPs and 
compressor stations is complete, there will be 650 MMSCFD of gas condensate feedstock 
available for conversion to 3,000 metric tons per day of LPG ($142 million). 
 

• Complete the engineering and procurement of pumps, motors and ancillary equipment for 
nine cluster pump stations for pressure maintenance at Qarmat Ali.  These facilities inject 
treated water in order to maintain reservoir pressure.  The concern following the war was 
that oil was being extracted from the Rumaila field without restoring pressure and that 
production was in decline by approx 200,000 bpd.  Rehabilitating the water injection will 
slow the decline and maintain oil production capability ($29.1 million). 
 

• Complete the engineering and procurement of material and equipment for the 
rehabilitation of the Water Treatment plant at Qarmat Ali.  This will provide purified 
water for the cluster pump stations for water injection.  Water purity is required to protect 
the oil formations ($8.1 million). 
 

• Complete procurement of equipment, spare parts and supplies to repair the drilling and 
work-over rigs of Iraqi Drilling Company (IDC) ($15.2 million). 
 

• Complete procurement of 3-D Seismic equipment for Iraq Oil Exploration Company.  
This will facilitate the use of modern techniques and technologies for locating and 
mapping oil reservoirs ($11.2 million). 
 

• Complete procurement of spare parts for Emergency Pipeline Repairs ($5.2 million). 
 

• Complete procurement of 12 mobile substations and spare parts for the State Company 
for Oil Projects ($10.3 million). 
 

• Complete the Invitation to Bid Project which instructs Iraqis how to prepare proper bid 
documents for large, complex projects ($600,000). 
 

• Complete the provision of NGL/LPG Capacity Development Training.  This project will 
provide safety, operations and preventive maintenance training on various plant systems 
such as fire & gas detection, acid gas incinerator, reverse osmosis units, Programmable 
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Logic Control (PLC), burner management and other critical plant systems connected with 
NGL/LPG plant operation ($1 million). 
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Sector:  Water Resources and Sanitation  
 
Work continued on implementation of the Water Sector construction and non-construction 
projects, as well as the $116 million Water Sector Sustainment Program (WSSP).  The WSSP 
program continued to provide on-site operations and maintenance support at seven water 
treatment and four waste water treatment facilities as well as 69 rural water compact units.  
Additionally, 49 water treatment and waste water treatment plant optimization activities are 
being conducted, three of which have been completed.   
 
Phase II of the Water Sector Capacity Development Initiative (CDI), implemented through 
the WSSP, was completed in March 2007.  The initiative provided technical training and 
professional mentoring to develop needed management systems to improve the capabilities 
of the Ministry of Municipalities and Public Works (MMPW), the Ministry of Water 
Resources (MoWR), the Kurdish Ministry of Municipalities (MoM) and the City of Baghdad 
(Amanat).  It supports the sustainable operations of public works and water sector 
infrastructure.   Phase II of the CDI was comprised of the tasks listed below: 
   

Task Iraqi Ministry Number of 
Events Held 

Total Number of  
Iraqi Participants 

Senior Management 
Support 

MMPW, MoM 5 37 

Design Department 
Support 

MMPW, MoM 6 23 

Feasibility Study and 
Environmental Impact 
Study 

MMPW, MoM 
4 3 

Finance and 
Administration  

MMPW, MoWR, 
Amanat 12 86 

Mini-Master Planning  MMPW, MoM 6 9 
Operations and 
Maintenance Planning 
and Budgeting 

MMPW, MoM, 
Amanat 16 62 

Project Management  MMPW, MoWR, 
Amanat 9 103 

Training Department 
Support  

MMPW, MoM 6 25 

Women’s Development  MMPW, MoWR, 
MoM, Amanat 48 379 

Train-the-Trainer  MMPW 8 110 
 
Major accomplishments include: 
 
Senior Management Support:  Drafting of mission and objective statements for the MMPW 
and MoM; enhancing ministry decision-making process through discussion of different 
priority setting methods; creation of an Organizational Development Plan which describes 
necessary initiatives to improve the organization and management practices at the ministries; 
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and assisting the ministries with development of a comprehensive business plan for the 
period 2007-2012.   
 
Design Department Support:  Assistance was provided to the MMPW on the development of 
design guidelines, standard templates, procedures, and codes in an effort to increase the 
ministry’s understanding of the latest design technologies and help them produce more cost 
effective designs. 
 
Feasibility/Environmental Impact Study (FS/EIA):  Conducted a feasibility, socio-economic 
and environmental impact study on the sewer collection system, including wastewater 
treatment, disposal and pumping stations, for the city of Ramadi in Anbar Governorate.  
Training was provided to two MMPW engineers, one from Ramadi Municipality and the 
other from the MMPW Wastewater Design Department, leaving the Ministry with an internal 
capability to develop and manage future FS/EIA projects which meet international standards. 
 
Finance and Administration:  Provided training to ministry personnel in budget forecasting, 
financial and accounting management, contract management, human resources and computer 
applications.  These activities equipped the finance and administration team with the latest 
business and management concepts. 
 
Mini-Master Planning:  Six plans were developed for the cities of Sulaymaniyah, Erbil, 
Najaf, Karbala, Diwaniya and Kirkuk.  All plans were finalized and delivered to the 
Ministries by October 2006.  The plans were developed through a standard template that can 
be used to produce master plans in other Iraqi cities.  A comprehensive training manual was 
also developed to support the continuation of training in the area of master planning. 
 
Operations and Maintenance Planning and Budgeting:  Assisted in the creation of an Iraq-
specific O&M budgeting model and process and developed corresponding training modules 
for implementation across all levels of management, created a maintenance management 
system and process, provided instruction on drafting standard operation procedures and 
developed a standardized Supervisor’s Handbook for distribution by the ministries to their 
facilities.   
 
Project Management:  Worked to develop critical project management skills within the 
MMPW, MoWR and City of Baghdad to expand their capability to manage and implement 
infrastructure development programs.  Training was also provided on project and cost 
controls, planning and scheduling using Primavera software and estimation using Success 
software.  The team selected large, strategically important projects, including the Eastern 
Euphrates Drain, Bassarah Dam and Telafar Sewerage Project, that the ministries planned to 
construct and worked with them on planning and building associated project schedules and 
estimates. 
 
Training Department Support:  Training regulations, guidelines and Standard Operating 
Procedures were approved.  A qualified and approved training task force was developed to 
staff the MMPW’s training institute.  A Training Resource Center was started.  Tools and 
resources were procured to facilitate the work of the training staff at the ministry.  Created an 



I-56 
 

institutional linkage between the Human Resources Directorate and the 11 regional Technical 
Learning Centers. 
 
Women’s Development:  Sought to maximize opportunities for and participation of Iraqi 
women in the reconstruction of Iraq by conducting outreach efforts to obtain and include 
perspectives and advice of Iraqi women working in the water sector, increasing the 
involvement and employment of women within water ministries, local organizations, private 
businesses and project teams, and working to establish sustainable programs and structures 
within the ministries to support ongoing efforts to advance women in the water sector.  
Trained over 600 women for more than 20,000 hours in strategic planning and organization, 
leadership management skills, communications and public speaking, business protocol and 
etiquette, gender mainstreaming, administrative negotiation skills, conversational English 
and organizational development. 
 
Train-the-Trainer:  Through a three-phased curriculum comprising a series of eight 
workshops, MMPW personnel were trained to plan, design and implement training for 
various conditions.  The intent was to prepare MMPW personnel to become professional 
instructors within their departments and develop a sustainable internal training program. 
 
The U.S. Army Corps of Engineers, Gulf Region Division (GRD) terminated Washington 
International’s contract for the Nassriya Drainage Pump Station.  GRD plans to transition the 
project to the MoWR to complete under a grant agreement.  GRD also terminated 
Washington International’s contract for the Mishkhab Water Supply project.  GRD plans to 
transition the project to the MMPW to complete under a grant agreement.   
 
Washington International identified almost $6 million in discovery items (materials and 
equipment that were determined to be missing or of substandard quality during execution of 
the Sadr City R3 Water Treatment Plant project.   
 
The poor security environment and lack of payment of Development Fund for Iraq (DFI) 
contracts continued to pose challenges for completion of the Falluja sewage project.  Some 
DFI projects must be completed before IRRF projects can be completed, and others are on 
the critical path for the overall project.   
 
The lack of permanent power for the Nassriya Water Treatment Plant until early 2008 will 
prevent the plant from being fully operational for an interim period.  
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Potable Water 
Project Code:  60000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlaid  

January 2007 1,454 - - - - 1,454 1,414 1,016
Change from January   - - - - - -12 +61
April 2007 1,454 - - - - 1,454 1,402 1,077

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  This report maintains the $1.454 billion allocated for 
Potable Water. 
 
Accomplishments since the January Report: 
 
• Completed 41 small water projects with local Iraqi firms, which provided for local 

employment and contributed to the local economies; the target of 87 projects completed was 
not achieved due to combat activities and lack of site access ($33 million). 

 
• The remaining work on Sadr City R3 Water Supply project was brought to 91% complete 

($8 million). 
 

• The Nassriya Water Supply project was brought to 98% complete ($277 million). 
 

• Completed the Sinjar Water Supply project to 21%; the 25% target was not achieved due to 
heavy rains in the region ($18 million). 
 

• Completed Phase II WSSP activities including optimization and spares on 30 major water 
treatment facilities and 69 rural compact water treatment facilities ($30 million). 
 

• Terminated TransAtlantic Program Center (TAC) contract with Washington International to 
complete the Mishkhab Water Supply project.  

 
Accomplishments anticipated next quarter: 
 
• Sign Grant Agreement with MMPW for $35 million on a 50/50 cost share to complete the 

Mishkhab Water Supply project.   

• Complete 48 small water projects with local Iraqi firms, which will increase employment and 
contribute to the local economies ($33 million). 

• Complete the remaining work on Sadr City R3 Water Supply project to 93% ($8 million). 
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• Complete the Nassriya Water Supply project ($277 million). 

• Complete the Sinjar Water Supply project to 46% ($18 million). 

• Complete the Wahda Water Supply project to 67% ($18 million). 

• Continue construction of the Baladrooz Water Supply project through a grant agreement with 
the MMPW with a goal of reaching 87% complete ($17 million). 

 
• Continue WSSP follow-up and assessments of training and future needs on 30 major water 

treatment facilities ($800,000). 
 
Sewerage 
Project Code:  62000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  282 - - - - 282 270 185
Change from January   - - - - - - -2 +11
April 2007  282 - - - - 282 268 196

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $282 million allocated for 
Sewerage. 
 
Accomplishments since the January Report:   

• Continued construction of Falluja Sewerage project to 25% ($49 million). 

• Continued Wastewater Treatment Facility Representative Design to 40% ($1 million). 

• Completed all assessments and began work on selected Baghdad Security Program “Find 
and Fix” sewerage lift stations ($3 million). 

• Completed Phase II WSSP activities including optimization and spares on ten major waste 
water treatment facilities and sewage pump stations ($7 million). 

 
Accomplishments anticipated next quarter: 

• Continue construction of Falluja Sewerage project to 40% ($49 million). 

• Continue Wastewater Treatment Facility Representative Design to 60% ($1 million). 
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• Continue WSSP follow-up and assessments of training and future needs on ten major waste 
water treatment facilities ($300,000). 

 
Other Solid Waste Management 
Project Code:  63000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  11 - - - -  11 11 7
Change from January   - - - - -  - - -
April 2007  11 - - - - 11 11 7

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $10.9 million allocated for 
Other Solid Waste Management. 
 
Accomplishments since the January Report: 
 
• Completed the National Solid Waste Master Plan to 40% ($3 million). 
 
Accomplishments next quarter: 
 
• Complete the National Solid Waste Master Plan to 60% ($3 million). 
 
Pumping Stations and Generators 
Project Code:  64000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

January 2007  180 - - - - 180 166 116
Change from January   - - - - - -1 +12
April 2007  180 - - - - 180 165 128

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  This report maintains $180 million allocated for 
Pumping Stations and Generators. 
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Accomplishments since the January Report: 
 
• Terminated USACE contract with Washington International for construction of the Nassriya 

Drainage Pump Station (NDPS) and transitioned responsibility for project completion to the 
Ministry of Water Resources (MWR).  Developed a proposed grant agreement with the 
Ministry with a fixed additional amount in IRRF funding.  

 
• Completed installation of the surge tanks and punchlist for the Mandali Irrigation Pump 

Station.  Pump station does not have sufficient power from the national grid to complete 
commissioning and the installation of temporary power has not yet been completed by 
MWR.   

 
Accomplishments anticipated next quarter:   
 
• Sign grant agreement for NDPS with MWR and restart construction ($20 million). 

• Complete commissioning of the Mandali Irrigation Pump Station if the MWR completes the 
installation of temporary power in a timely manner, otherwise turn over pump station 
without commissioning.   

 
Major Irrigation Projects 
Project Code:  66000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  54 - - - - 54 54 6
Change from January   - -  - - - - - +2
April 2007  54 - - - - 54 54 8

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $54 million allocated for 
Major Irrigation Projects. 
 
Accomplishments since the January Report: 
 
• Continued construction of the Eastern Euphrates Drain (EED) project through a grant 

agreement with the MoWR, reaching 9% complete.  The 15% target was not met due to 
security issues resulting from tribal land disputes ($39 million). 

 
• Continued delivery of EED heavy equipment ($9 million). 
 
Accomplishments anticipated next quarter:  
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• Reach 21% complete on construction of EED project ($39 million). 
 
• Complete delivery of the EED heavy equipment ($9 million). 

 
Dam Repair, Rehabilitation and New Construction 
Project Code:  67000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  79 - - - - 79 77 22
Change from January   - - - - - - +12
April 2007  79 - - - - 79 77 34

NOTE:  Obligation and Outlay Data is current as of December 28, 2006.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $79 million allocated for 
Dam Repairs, Rehabilitation and New Construction. 
 
Accomplishments since the January Report: 

 
• Commenced manufacturing and delivery of equipment for Adhaim Dam and Ramadi 

Barrage ($10 million). 
 
• Continued rehabilitation of Diyala Weir project through a grant agreement  with the 

MoWR to an estimated 30%; the 35% target was not met due to continuing military 
activity in Diyala Governorate ($5 million). 

 
• Commenced IntelliGrout training in the U.S. of nine MoWR participants in support of the 

Mosul Dam project ($30 million).  Four additional participants are awaiting U.S. visas.  
 
Accomplishments anticipated next quarter: 
 
• Continue manufacturing and delivery of equipment for Adhaim Dam and Ramadi 

Barrage ($10 million). 
 
• Continue rehabilitation of Diyala Weir project to an estimated 45% ($5 million). 
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Umm Qasr/Basrah Water Supply Project 
Project Code:  68000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  35 - - - - 35 34 20
Change from January   - - - - - - - -
April 2007  35 - - - - 35 34 20

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $34.9 million allocated for 
Umm Qasr. 
 
Accomplishments since the January Report: 

• Placed orders for all long lead equipment for the Sweetwater Canal Pump Station No. 2 
power supply to 25% overall completion.  Deliveries are expected July through 
November ($9 million).  

• Continued to provide heavy equipment O&M services at Sweetwater Canal including the 
provision of necessary spares and consumable supplies ($2 million).   
 

Accomplishments anticipated next quarter: 

• Continue to expedite delivery of equipment for the Sweetwater Canal Pump Station No. 2 
power supply to 30% overall completion ($9 million).  

• Continue to provide heavy equipment O&M services at Sweetwater Canal including the 
provision of necessary spares and consumable supplies ($2 million).   
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SECTOR:  Transportation and Telecommunications 
 
Civil Aviation 
Project Code:  70000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 80 - - - - 80 79 54
Change from January  - - - - -   - - +2
April 2007  80 - - - - 80 79 56

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $80 million allocated to 
Civil Aviation.  
 
Accomplishments since the January Report: 
 
• Delivered four sport utility vehicles and seven light utility vehicles to the airports in Iraq 

($349,000). 
 
• Completed Air Navigation Systems Commissioning Flight Inspection at Baghdad 

International Airport (BIAP) to establish the validity of signals-in-space and meet 
Category II standards which will allow flights to land and depart at the airport with less 
than visual flight conditions ($406,717). 

 
• Started delivery of Rapiscan luggage screening equipment for Basrah and Mosul airports. 
 
• IRMO Transportation held a workshop on the International Civil Aviation Organization 

(ICAO) assessment of the Iraqi Civil Aviation Authority (ICAA) on March 13-17 with 
ICAO and UN representatives and leadership of the ICAA.  The workshop assisted Iraqi 
participants in preparing action plans to remedy non-compliance with ICAO standards 
and secure UN funded assistance in capacity building in this area. 

 
• Restored radar service at BIAP after an 18 month outage of the ASR 11 equipment.  The 

radar is awaiting a flight check. 
 
• Completed training for the first class of BIAP air traffic controllers. 
 
• Secured agreement by ICAA officials to conduct acceptance testing of Mosul Air Traffic 

Control Tower and NAVAIDS by early April. 
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Accomplishments anticipated next quarter: 
 
• Deliver Crash and Rescue Fire Truck to Umm Qasr for Basrah International Airport  

(BIA) ($495,000). 
 
• Complete Basrah International Airport terminal and tower renovation ($5.7M). 

 
• Continue construction on all BIA projects. 

 
• Submit new Aviation Law to CoR for approval.  

 
• Submit new Civil Airport Authority legislation to CoR. 
 
Umm Qasr Port Rehabilitation 
Project Code:  71000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  43 - - - -  43 43 39
Change from January  - - - - -  - - -
April 2007   43 - - - - 43 43 39

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $43 million allocated to 
Umm Qasr Port Rehabilitation. 
   
Accomplishments since the January Report: 
 
• Delivered Fire Rescue Boat spare parts at the Port of Umm Qasr, thereby improving 

reliability of the boat and increasing port safety and security ($50,000). 
 

• Delivered four 11-passenger vans to Umm Qasr ($111, 400). 
 
• Delivered crane parts for the Zhenhua Port Machinery Company crane to Umm Qasr 

($178,000). 
 

• Completed repair of power lines to Nelcon Cranes at Umm Qasr, allowing for use of 
cranes for cargo operations ($293,321). 

 
Accomplishments anticipated next quarter: 
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• Complete the new RO-RO berth construction and commence cargo operations at the new 
berth.  This project was delayed due to equipment deliveries from outside the country 
($2.7 million). 

 
• Complete work on the Nelcon crane, spreaders and motor refurbishment, eventually 

resulting in increased cargo throughput capacity for the port.  The spreaders cannot be 
tested until the power supply problems are corrected and the crane overhaul is completed 
($3.4 million). 

 
Railroad Rehabilitation and Restoration 
Project Code:  72000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  197 - - - -  197 196 143
Change from January  - - - - - - - +2
April 2007   197 - - - - 197 196 145

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $197 million allocated for 
Railroad Rehabilitation and Restoration.  
 
This project code supports the increase of capacity and assures self-sustainability of the Iraqi 
Republic Railways Company by providing essential tools, spare parts, track maintenance 
equipment, communications and control systems and renovating rolling stock maintenance 
facilities and railway stations.  A total of 95 station rehabilitations have been completed 
using IRRF funding.  
 
Accomplishments since the January Report: 
 
• Completed the rehabilitation of Baghdad Central Railway Station ($6.3 million). 
 
• Completed the rehabilitation of Latifya Railway Bridge in Baghdad ($320,000). 
 
• Completed the rehabilitation of the Al Rumailah railway station in Basrah ($94,000).  

 
• Completed the rehabilitation of one railway station in Thi Qar ($39,000) 

 
• Delivered diesel generator sets to Baghdad Central Railway Station to provide back-up 

power to the operations center and primary power to outlying stations ($144,000). 
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Accomplishments anticipated next quarter: 
 
• Complete two railway station rehabilitations in Basrah ($281,000) and one railway 

station rehabilitation in Thi Qar ($39,000).  These projects were delayed due to 
negotiations involving additional work. 

 
• Re-award the rehabilitation of Falluja Station and housing contract.  This project was 

delayed due to termination of the existing contract and resulting issues related to the 
deobligation and reobligation of funds ($3 million). 

 
• Deliver Incident Recorders and Accessories ($62,520). 
 
Iraq Telecommunications and Postal Corporation 
Project Code:  74000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  20 - - - -  20 20 18
Change from January  - - - - -  - - -
April 2007   20 - - - - 20 20 18

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $20 million allocated to the 
Iraq Telecommunications and Postal Corporation. 
 
Accomplishments since the January Report:  
 
• Awarded and started rehabilitation of the Ba’quba Post Office project ($67,000). 
 
• Furnished Baghdad Post Offices ($25,000). 

 
• Completed 50% of Postal System Communications ($1.2 million). 
 
Accomplishments anticipated next quarter: 

 
• Continue Postal System Communications ($1.2 million). 
 
• Complete construction on Diwaniya Post Office ($485,000). 
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Iraqi Telecommunications Systems 
Project Code:  76000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 47 - - - -  47 44 22
Change from January  - - - - -  - - +2
April 2007  47 - - - - 47 44 24

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $47 million allocated for 
Iraqi Telecommunications Systems. 
  
Accomplishments since the January Report: 

 
• Delivered office furniture ($18,000).  
 
• Completed 50% of Wireless Broadband for Baghdad ($2 million).  
 
• Continued Al Mamoon Exchange project, reaching 22% complete ($22.7 million). 

 
Accomplishments anticipated next quarter: 

 
• Complete Wireless Broadband for Baghdad ($2 million). 
 
Consolidated Fiber Network (CFN) 
Project Code:  76500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  56 - - - -  56 56 47
Change from January  - - - - -  - -7 -
April 2007  56 - - - - 56 49 47

NOTE: Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of State/IRMO 
 
Changes from the January Report:  This report maintains the $56 million allocated to the 
Consolidated Fiber Network.  USAID has completed their portion of the project. 
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The CFN project has been completed.  The project was designed and constructed to allow 
multiple applications for the Ministry of Communications Iraqi Posts and 
Telecommunications Company (ITPC) and the Ministry of Electricity (ME).  The CFN 
project has provided fiber optic link extensions to the ITPC network with connectivity 
between all new ME control centers and selected power plants and substations throughout the 
North, Central and Southern regions of Iraq.  The CFN project also worked to improve the 
reliability of the ITPC fiber optic backbone, replacing damaged ITPC fiber with 299 
kilometers of new fiber along the existing ITPC fiber optic backbone. 
 
Accomplishments since the January Report  
 
• Completed O&M contract ($955K). 
 
Accomplishments anticipated next quarter: 
 
• This project is closed. 
 
Iraq Telecommunications Operations Communications and Media Commission (CMC) 
Project Code:  79000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  20 - - - - 20 20 13
Change from January  - - - - - -  - +2
April 2007   20 - - - -  20 20 15

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $20 million allocated to 
modernize the Iraq telecommunications operations system and to support a 
telecommunications regulatory agency.   
 
Accomplishments since the January Report:   

 
• Completed 10% of phase one of the Strategic Development Training ($2.4 million). 
 
• Completed 40% of purchase and installation of the High Speed Data Network for the 

CMC ($4.7 million). 
 
Accomplishments anticipated next quarter: 
 
• Continue phase one of the Strategic Development Training ($2.4million). 

 



I-69 
 

• Continue purchase and installation of the High Speed Data Network for the CMC ($4.7 
million). 
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SECTOR:  Roads, Bridges and Construction 
 
Roads and Bridges 
Project Code:  82000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 209 - - - -  209 202 85
Change from January  - - - - - - -2 +8
April 2007  209 - - - - 209 200 93

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government:  Department of Defense  
 
Changes from the January Report:  This report maintains the $209 million allocated to 
Roads and Bridges.  This project code supports the repair, replacement or construction of 
essential segments of highway, strategic bridges and critical secondary roads that will enable 
reconstruction, economic development and public safety. 
 
Accomplishments since the January Report: 
 
• Completed one bridge in Thi Qar ($1.6 million). 
 
• Continued construction of one bridge in Thi Qar.  Project completion was delayed due to 

other construction in the area ($845,000). 
 
• Twenty-one PRDC projects have been completed, with 15 completed this quarter 

including three road projects in Wasit ($2.2 million), three road projects in Qadissiya 
($1.2 million), five road projects in Najaf ($1.7 million), one road project in Basrah 
($252,000) and one bridge in Ninawa ($119,000). 
 

• Delivered Lab Equipment and Testing Material to Abu Ghraib warehouse ($ 114,623).   
  
• Completed 45% of LAN Equipment for Ministry of Construction and Housing ($ 

235,000).  
 

Accomplishments anticipated next quarter: 
 
• Complete one bridge in Thi Qar ($845,000). 
 
• Complete one bridge approach in Thi Qar ($832,000). 
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• Complete rehabilitation on one PRDC road project in Karbala ($368,000), one PRDC 
road project in Najaf ($280,000) and one PRDC road project in Babil ($502,000). 
 

• Complete one PRDC road project in Qadissiya ($808,000).  
 

• Complete one village road in Muthana ($2.9 million). 
 

• Complete three PRDC road projects in Basrah ($2.2 million). 
 

• Start two PRDC road projects in Maysan ($550,000). 
 

• Continue construction of the Technology Exchange Center with remaining technical 
library, database and software to be added for an estimated September completion date.   
 

• Facilitate training for five Iraqi engineers who will accompany IRMO-Transportation to 
the United States in May.  Participants will visit technology exchange centers in Arizona, 
Florida and Rhode Island. 
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SECTOR:  Health Care 
 
Nationwide Hospital and Clinic Improvement 
Project Code:  90000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  466 - - - - 466 450 340
Change from January  - - - - - - +2 +20
April 2007   466 - - - -  466 452 360

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $466.3 million allocated to 
this project code for Nationwide Hospital and Clinic Improvements. 

 
Primary Healthcare Centers (PHCs):  A total of 142 new PHCs are planned across Iraq.  
In March 2006, the design-build contract for constructing 141 of these was terminated for 
convenience and one was awarded as a firm fixed price (FFP) contract to an Iraqi contractor.  
Twelve PHCs have been turned over to Iraqi Ministry of Health (MoH); eight are open to 
public.  Contracts for four bombed sites were terminated for convenience, two are blocked by 
the previous design-build contractor’s sub-contractor and one has not progressed due to 
security concerns.  The remaining 123 partially-complete PHCs are under FFP contracts 
awarded to local Iraqi contractors.  Of the remaining PHCs, 68 are 90-100% complete, 39 are 
75-90% complete, and 16 are between 25-75% complete.   
 
Hospitals:  Construction work has been completed at 15 hospitals except for elevator 
replacement or repair work and the installation of ultra clean air systems at some operating 
rooms. 
 
Accomplishments since the January Report: 

 
• Completed the construction of four PHCs. 

 
• Completed the major rehabilitation of three hospitals.  The operating rooms’ ultra clean 

air system modifications are in progress. 
 

• Continued to replace the non-operable and sub-standard elevators in 15 hospitals.  
 

Accomplishments anticipated next quarter: 
 

• Complete construction of 40 PHCs and transfer them to MoH. 



I-73 
 

• Complete the renovation of Ibn Al Baladi Maternity and Pediatric hospital ($13.4 
million). 

 
• Complete the renovation of Nassriya Maternity and Pediatric Hospital ($8.5 million). 

 
• Complete renovation of Al Alwiya Maternity Hospital ($8.0 million).  

 
Equipment Procurement and Modernization and Training 
Project Code:  92000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 268 - - - - 268 268 190
Change from January  - - - - - - +36
April 2007   268 -  - - - 268 268 226

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report maintains the $268 million allocated to the 
Equipment Procurement and Modernization and Training project code. 
 
Accomplishments since the January Report:  
 
• Continued the delivery and installation of medical equipment and furnishings to PHCs as 

they are completed.  Currently, equipment has been delivered to nine PHCs.  Of these, 
four were delivered with military assistance to the Tikrit area and one was delivered to 
Falluja. 

 
• Completed two additional equipment deliveries to CERP-funded clinics in Falluja.  
 
• Completed delivering furnishings to two of 14 PHCs to which Parsons delivered medical 

equipment. 
 
• Continued the delivery and installation of medical equipment to 18 renovated hospitals as 

they are completed.  Currently, delivery and installation is 95% complete.  This 
represents $22 million of $23.5 million in medical equipment delivered. 
 

Accomplishments anticipated next quarter: 
 
• Continue delivery and installation of medical equipment and furniture to PHCs:  22 to the 

Baghdad area and 22 others throughout Iraq. 
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• Aggressively pursue training of MoH staff at PHCs with medical equipment.  
 

• Complete the delivery and installation of medical equipment to renovated hospitals to 
include additional accessories required for the completion of equipment commissioning. 
 

Basra Children’s Hospital 
Project Code:  91500  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 34 - - - - 34 34 4
Change from January  - - +3 - - +3 - +4
April 2007  34 - +3 - - 37 34 8

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report reflects an increase of $3.1 million in this 
project code.  In this quarter, USAID identified $3.1 million that was obligated for 
construction of the Basrah Children’s Hospital under Project Code 91000 that was 
determined to be available for de-obligation and re-obligation to Project Code 91500.  PC 
91000 was closed last quarter.   

 
Accomplishments since the January Report:  
 
• Continued design work for medical logistics warehouse, off-site utility connections and 

generator busing system, medical waste steam autoclave, oxygen generation system and 
site drainage.  Expect completion by the end of the April.   
 

• Construction is 46% complete.  Work underway includes:  concrete (97% complete), 
masonry (93% complete), interior electrical, interior mechanical, plumbing, plaster, 
TV/satellite, nurse call systems, intercom and access control.  Linear accelerator concrete 
placement is complete. 
 

• Completed generator installation. 
 
Accomplishments anticipated next quarter: 
 
• Continue installation of ductwork in most zones. 
   
• Continue roofing work, exterior plaster work, and information technology systems 

installation. 
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• Continue design of off-site utilities, oxygen generation plant and steam autoclave facility.   
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SECTOR:  Private Sector Development 
 
Business Skills Training 
Project Code:  02500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 40 - - - - 40 40 36
Change from January  - - - - - - - +2
April 2007  40 - - - - 40 40 38

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense  
  

Changes from the January Report:  This report maintains the $40 million allocated for 
Business Skills Training. 
   
Accomplishments since the January Report: 
 
• Completed development of the draft Securities Law as well as the introductory comments 

to facilitate passage of the law. 
 
• Completed the training of all support staff and brokers for automation. 
 
• Completed the system testing in Amman, Jordan of the customized software, prepared the 

system for shipment to Baghdad for installation in the Iraq Stock Exchange, shipped the 
equipment and initiated installation. 
 

Accomplishments anticipated next quarter: 
 
• Complete the translation of the draft Securities Law and ready it for legislative action. 

 
• Complete the Rules and Regulations for the Securities Commission and prepare them for 

adoption by the Securities Commission.  
 

• Complete all major components of the automation process.   
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Micro, Small and Medium Enterprises 
Project Code:  03000 

 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 41 - - - - 41 41 41
Change from January  - - - - - - - -
April 2007  41 - - - - 41 41 41

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 
Responsible U.S. Government Agency:  Departments of Defense and the Treasury and the 
Overseas Private Investment Corporation (OPIC), with funding transferred to OPIC through 
USAID 
 
Changes from the January Report:  This report maintains the $41 million allocated to 
Micro, Small and Medium Enterprises.    
 
Accomplishments since the January Report: 
 
DoD 
 
• Received the final report of the Economic Zone Study.  Final comments are being made 

to the report. 
 

OPIC 
 
• Continued selection and award of loans. 
 
Accomplishments anticipated next quarter: 
 
DoD 
 
• Distribute the final Economic Zone report to all interested parties. 
 
OPIC 
 
• Continue selection and award of loans.  There is approximately $300,000 remaining to 

expend in this Project Code. 
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Institutional Reforms 
Project Code:  01500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  89 - - - - 89 89 78
Change from January  - - - - - - - +2
April 2007   89 - - - - 89 89 80

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  USAID, the Department of the Interior Minerals 
Management Service (MMS) (with funds transferred from the Department of State), 
Department of Energy (DOE), Office of Policy and International Affairs (with funds 
transferred from the Department of State) and Department of Commerce, Office of the 
General Counsel/Commercial Law Development Program (CLDP) (with funds transferred 
from the Department of State)  
 
Changes from the January Report:  This report maintains the $89 million allocated to 
Institutional Reforms. 
 
Accomplishments since the January Report 
 
USAID 
 
• Assisted the MOF Budget and Accounting Directorates in producing documentation 

explaining the new Chart of Accounts in accordance with IMF requirements.  
 
• Entered the Government Financial Statistics (GFS) compliant Chart of Accounts into the 

Iraq Financial Management Information System (IFMIS) in conjunction with Ministry of 
Finance (MOF) staff. 
 

• Configured and installed the IFMIS for the new 4.7 version of the FreeBalance software 
to accommodate the revised accounting rules contained within the 2007 Chart of 
Accounts. 

 
• Assisted the GOI to meet the deadlines of the IMF Safeguards Assessment regarding the 

development of a work plan for the implementation of the International Financial 
Reporting Standards (IFRS) as the basis for financial reporting and development of a 
current internal control function.  Implementation of IFRS as the basis for financial 
reporting and development of a modern internal control function is on schedule and will 
continue. 
 

• Completed transition to the amended reserve requirement allowing banks to meet 5% of 
their required reserves with vault cash as of February 1, 2007. 
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• Initiated development of an e-Government Strategy for the GOI.  The workplan and 

timetable for an e-Government Strategy was accepted by the Acting National Chief 
Information Officer (NCIO).   

 
• Assisted with the drafting of a Secured Transactions Law and Procurement Law.  The 

final draft of the Secured Transactions Law is being reviewed by the Shura Council. 
 
• Designed the business process and functional requirements for the computerization of 

pension contribution withholding in the newly organized State Pension Fund.  Organized 
the State Pension Fund and completed new contribution forms and reconciliation of 
pension contributions for 2006.   

 
• Started production activity in the Social Safety Net Pilot Center in Baghdad and 

continued software functionality development for the rollout process throughout Iraq.  
 
• Prepared micro-grant regulations and three different systems proposed; final decision for 

implementation is with the Ministry of Labor and Social Affairs. 
 

MMS 
 
• MMS staff proposed holding the first workshop on “Regulation of Oil and Gas Field 

Operations” with our counterparts in the Ministry of Oil (MoO) in conjunction with the 
International Association of Drilling Contractors (IADC) two-day conference in Bahrain 
April 17-18.  MoO was unresponsive to the request so it was indefinitely postponed. 

 
DOE 
 
• DOE’s Petroleum Legal Advisor continued his review and analysis of Iraqi draft 

hydrocarbon laws in consultation with legal advisors from the Commerce Department 
and USAID.  An independent assessment of various model contracts and competing 
revenue sharing laws were also reviewed and provided to the Embassy. 

 
• DOE’s Petroleum Legal Advisor prepared a presentation on Iraq’s model oil and gas 

contracts for the Association of International Petroleum Negotiators (AIPN) U.S. Chapter 
Luncheon Meeting in Houston February 21.  The two hour presentation was then 
followed by 45 minutes of questions and answers.  Preparation for the AIPN luncheon 
included a review of the production sharing and service contracts used by Libya, Yemen, 
Indonesia, Iran and the Kurdistan Regional Government (KRG) as well as the pre-war 
contracts of Iraq.   

 
• DOE’s interim Energy Attaché completed mandatory State Department training, as well 

as meetings and briefings with numerous DOE officials and representatives from the 
interagency community, including State, Treasury, Defense, Commerce, Interior and 
NSC.  The interim Energy Attaché arrived in Baghdad in early March to begin a seven 
month assignment to the Embassy. 
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CLDP 

 
• Created the International Legal Standards Advisory Group to serve as a resource for 

Embassy Baghdad to ensure that new laws governing the oil and gas sector are consistent 
with international standards.  
 

• Reviewed law drafted by MoO to govern hydrocarbon exploration and production; 
reviewed implementing regulations. 
 

• Identified an expert on hydrocarbon revenue-sharing who served as a resource for 
Embassy Baghdad. 

 
• Reviewed and commented on Iraq’s new draft Fuel Import Liberalization Law. 

 
Accomplishments anticipated next quarter 
 
USAID 
 
• Assist the Budget Directorate with entering the budget for 2007 into the FMIS.   
 
• Assist the Ministry of Finance with validating and adjusting entries for financial data in 

the IFMIS for the 2006 budget. 
 
• Assist the Budget Directorate with completing the explanations of the accounting rules 

changes contained in the 2007 Chart of Accounts.   
 
• Assist the GOI with the implementation of the Tax Application for Governmental 

Departments and Entities External Revenue computer software at the General 
Commission for Taxes Headquarters and two branch offices as part of the 
computerization process.  

 
• Assist the Tax Policy Unit of the MOF in producing detailed work plans for 

implementing the first phase of the formal plan for the overhaul of the Iraqi tax system. 
 
• Assist the Tax Policy Unit of the MOF in the initial reorganization of existing tax 

legislation and identification of areas to be rewritten or amended. 
 
• Assist the GOI with the completion of the 2006 Central Bank Financial Statement Audit.  
 
• Assist the GOI with the completion of the Central Bank of Iraq Data Center Phase I 

installation.  Began Phase II.  
 
• Assist the GOI with amending the existing approved Prudential Regulations to ensure 

that they are consistent, uniform and meet international best practices.  In addition, the 
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Central Bank will finalize draft prudential regulations and present them to the Bank’s 
Board for approval.  

 
• Assist the GOI with finalizing and issuing the format for electronic reporting for 

individual bank income and expense data and the instructions to complete these forms.  
 
• Assist the GOI with convening an offsite working group through the Ministry of Justice 

to draft an arbitration dispute resolution law. 
 
• Conduct capacity building training for key Business Registries employees from the 

Baghdad, Erbil and Sulaymaniyah Registries.   
 
• Assist the GOI with the passage of Secured Transaction law.  Provided offsite working 

group training for anticipated implementation of secured transaction and leasing laws. 
 
• Assist the GOI with completing the draft e-Government Strategy, after counterpart 

review and workgroup comment.  
 
• Assist the GOI with completing a gap analysis and work with individual ministries on 

project specific information and communications technology investments through the 
Chief Information Officer Outreach Services (Investment Management). 
 

MMS 
 
• Continue to participate and contribute to the Iraq Policy Interagency Group on energy 

policy. 
 
DOE 
 
• Continue review and analysis of new laws drafted by the GOI and the Kurdistan 

Regional Government to govern hydrocarbon exploration and production, revenue 
sharing, oil industry and ministry reorganization, implementing regulations and model 
contracts, including production sharing agreements.  Provide legal and technical 
assistance, including economic competitiveness evaluations of proposed laws and 
regulations, in response to requests from the Embassy other U.S. officials on oil and 
gas law issues. 

 
• Target May/June to conduct a MoO study tour with DOE’s Energy Information 

Administration and other entities.  MoO mid-management technical experts will 
receive an initial understanding of DOE’s modeling and forecasting initiatives. 

 
• Develop an integrated project at the Daura Refinery that combines security training 

and plant optimization.  Liaise with the Energy Fusion Cell and other energy sector 
initiatives further to refine DOE’s activities to provide technical training and capacity 
development. 
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CLDP 
 

• Attend the Iraq Oil, Gas, Petrochemical and Electricity Summit in Amman, Jordan 
May 28 - June 2, to begin planning, with Embassy Baghdad, workshops and seminars 
needed for successful implementation of the hydrocarbon laws that Iraq will adopt.  

 
• Establish, in conjunction with Qatar University Law School, an international law 

center for oil and gas based at Qatar University, to serve as a neutral venue for these 
workshops and seminars. 

 
• Contract for a team of translators and interpreters with expertise in oil and gas law 

terminology to provide services in conjunction with these workshops and seminars. 
 
Agriculture 
Project Code:  01600 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 113 - - - - 113 113 104
Change from January  - - - - - -  +7
April 2007  113 - - - -  113 113 111

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 
Responsible U.S. Government Agencies:  Department of State and OPIC  
 
Changes from the January Report:  This report maintains the $113 million allocated to 
Agriculture. 
 
Accomplishments since the January Report: 
 
Department of State 
 
• Department of State initiated, through its implementing partner, USDA, the start-up 

phase of the Iraq Agricultural Extension Revitalization Project.  A project conference 
took place during March 11-15 in Amman, Jordan among the five U.S. land grant 
university consortium members, six Iraqi colleges of agriculture and Iraqi signatory-
ministries to the Memorandum of Understanding.  The purpose of the conference was to 
plan strategies and implementation procedures among the attending institutions and 
stakeholders. 

 
OPIC 
 
• Iraq Middle Market Development Foundation continued the process of identifying 

possible loan recipients. 
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Anticipated accomplishments next quarter: 
 
Department of State 
 
• Strategic plan and implementation procedures of the Iraq Agricultural Extension 

Revitalization Project will be presented by the U.S. and Iraqi educational and ministerial 
institutions/agencies in order to commence exchange and interchange activities of 
agriculture extension professionals and Iraqi university faculty and students. 

 
OPIC 
 
• IMMDF will continue to identify potential loan recipients in the area of agribusiness 

enterprise development. 
 
• Assist the GOI with designing the business process and functional requirements for the 

computerization of the pension contribution withholding in the newly organized State 
Pension Fund. 

 
• Assist the GOI with formulating options for importing old data into the new Social Safety 

Net (SSN) system; first central reports issued for data analysis; beneficiary assessment 
work plan finalized.  

 
• Assist the GOI with standing-up a micro-grant pilot, additional components in the SSN 

package to reduce unemployment and with identifying an employment strategy and plan 
for the 141 billion Iraqi Dinar budget to stimulate employment. 
 

Market-Based Reforms 
Project Code:  03500  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 99 - - - -  99 99 70
Change from January  - - - - -  - -3 +11
April 2007  99 - - - - 99 96 81

NOTE:  Obligation and Outlay Data is current as of March 27, 2007. 
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:  This report maintains the $99 million allocated to 
Market-Based Reforms. 
 
Accomplishments since the January Report:  
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• SME Banking:  Assisted with finalizing the Iraq Company for Bank Guarantees (ICBG) 
Participating Bank Agreement with 11 signatories from Iraq’s private banks.  Concluded 
a grant agreement between ICBG and USAID worth $5 million, increasing ICBG’s loan 
guarantee pool to $8.7 million. 

 
• Microfinance:  Continued to provide loans through Microfinance Institutions (MFI).  As 

of March, five USG-supported MFIs had 16,345 loans worth $18,992,125 outstanding 
and lending operations continued through the quarter in 15 governorates.  Completed 
National Microfinance Strategy which was informed by the Iraq Microfinance Summit.   

 
• Trade Promotion:  The Colombian Ambassador to the WTO agreed to chair Iraq’s First 

Working Party Meeting.  Completed a major 4-day seminar in which the WTO Accession 
delegation was trained on accession negotiations, including a full “mock” Working Party 
Meeting.  Consulted with GOI on legislation dealing with Customs, Intellectual Property, 
Technical Barriers to Trade (TBT) and Sanitary and Phytosanitary (SPS) issues.   

 
• Investment Promotion:  Assisted with the completion of a draft set of regulations, bylaws 

and budget for the Investment Commission of the GOI.  Successful appointment of a 
Chairman of the Investment Commission was facilitated by USAID.  Completed all 
major component deliverables prior to Investment Promotion Component closeout at the 
end of February. 
 

• Accounting and Auditing:  Commenced the 60-hour course “Accounting Methods, 
Methodologies and Standards” at 17 locations throughout Iraq.  The course ended in 
March and reached approximately 800 accounting students and professionals.  All other 
major deliverables completed prior to Accounting and Auditing Component closeout.   

 
• Business Development Services:  Trained approximately 300 individuals through the 

Small Business Development Centers (SBDC) in a course entitled, “How to Start up or 
Improve a Small Business.”  Referred 23 entrepreneurs to MFIs or local private banks to 
seek financing upon completing the course.  Presented at the “Southern Iraq Women’s 
Conference on Promoting Stability and Prosperity,” an event jointly organized by the 
U.S. Regional Embassy Office and the British Embassy Office – Basra. 
 

• Restructuring and Privatization:  Assisted with the completion of a draft model leasing 
contract for certain assets of State Owned-Enterprises such as shopping centers and step-
by-step explanatory report regarding the implementation of the contract for Iraqi 
counterparts. 

  
 Accomplishments anticipated next quarter:  
 
• SME Banking:  ICBG will continue to issue loan guarantees and market its products.  

Second meeting of the new ICBG Board of Directors will take place.  Technical 
Assistance and training to the ICBG to assist in meeting the requirements of the release 
of the first tranche of its grant from USAID.  Organization of a major Banking 
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Conference scheduled for April which will address strategic issues for the Iraqi private 
banking sector.  

 
• Microfinance:  Continue assistance to both indigenous MFIs and the three large 

international NGO grantees, including completion of course for 11 Iraqi trainers.  Further 
expansion of MFI loan portfolios. 
 

• Trade Promotion:  Commencement of the First Working Party Meeting is expected early 
next quarter, pending GOI and WTO agreement on scheduling.  Continue assistance with 
completing draft legislation, incorporating GOI and USG commentary, in the areas of 
Customs, Customs Valuation, TBT, SPS and Intellectual Property. 
 

• Business Development Services:  Continued technical assistance to develop SBDCs, 
including additional training seminars.  The component is exploring the possibility of 
opening a sixth SBDC in a location to be determined. 
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SECTOR:  Education, Refugees, Human Rights and Governance 
 
Migration and Refugee Assistance 
Project Code:  04000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 186 - - - - 186 186 147
Change from January  - - +9 - - +9 - +13
April 2007  186 - +9 - -  195 186 160

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of State’s Bureau of Population, 
Refugees and Migration (PRM) and USAID’s Office of Foreign Disaster Assistance (OFDA) 
 
Changes from the January Report:  This report reflects a previous notification to Congress 
of the Administration’s intent to increase this project code by $8.6 million.  These funds were 
reprogrammed from Generation (PC 40000) for meeting the humanitarian needs of Iraq’s 
internally displaced persons (IDPs) and surrounding communities through support for 
emergency water and sanitation, shelter, health and other non-food relief assistance.   
 
 Accomplishments since the January Report: 
 
State (PRM)  
 
• Worked with Coalition Forces and the United Nations High Commissioner for Refugees 

to conduct a weapons search in Makhmour Refugee Camp, improving safety at the camp.   
 
• Completed a survey and registration of all the refugees at the Makhmur refugee camp. 

Provided identify cards to registered refugees to control access to the camp.   
 
• Coordinated with the Regional Reconstruction Team (RRT) in Erbil to advance the 

process of closing the Makhmur refugee camp and finding a durable solution for the 
voluntary return of 14,000 Kurdish-Turkish refugees to Turkey. 

 
• Completed a program teaching appropriate health behavior and health practices through a 

community women’s health education program in Maysan and Thi Qar. 
 
• Completed a comprehensive survey of returnee women in Maysan and Thi Qar.  The 

survey data was entered into the Statistical Analysis Systems and analyzed.  
 
• Constructed 3,900 meters of pipe networks and 15 water outlet points in Maysan and Thi 

Qar. 
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• Trained 380 members of the refugee returnee community to become trainers on livestock 

breeding and marketing skills.  Trainers will then conduct the training in Maysan and Thi 
Qar.  The income generation project will target women and families in the marshlands of 
Maysan and Thi Qar.  

 
• Developed and launched a series of six business and managerial skills development 

courses for selected Ministry of Displacement and Migration (MoDM) officials. 
 
• Finalized standard operating procedures for MoDM’s Branches and Information 

departments. 
 
• Continued to support the internal review by MoDM of Functional Statements and Job 

Descriptions as well continued to provide guidance on the Ministry’s basic law and 
organizational structure. 
 

• Installed three pumps in pump houses, laid 725 meters of water pipes and provided 
income to local returnee and IDP laborers in Rizgari. 
 

• Conducted a series of five-day educational health awareness workshops on women’s 
health issues for 140 women in Kalar, Rizgari, Kifri and Sarqala. 
 

• Conducted  two three-day workshops targeting 50 female persons with disabilities 
(PWDs) to raise awareness and knowledge among families and caretakers about the 
special health needs of PWDs, proper hygiene and general disability issues. 

 
• Began expanding a 12-classroom school with four additional classrooms for use by two 

schools (Rizgari and Kumar) in two shifts, benefiting 630 students and 57 teachers and 
staff. 

 
• Distributed clothing for over 410 of the most vulnerable returnee and IDP children 

enrolled in several primary schools in and around Khaniqin. 
 

• Teaching daily one-hour language classes in their mother tongue to 138 returnee and 16 
IDP boys and girls of school age in Malik Shah, Arkwazee, Banmeel and Bahare Taza. 
 

• Implemented the initial stages of installing compact water treatment units in the districts 
of Almoaia, Al-Kahla, Kumait, and Musharrah. 
 

• Started up Legal Aid Information Centers in Missan and Wassit. 
 

• Began operation of a mobile health clinic in Missan and conducted several local blood 
drives. 
 

• Collected surveys in Missan from 1,238 households and 44 village leaders, identifying 
the most important needs of IDPs. 
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• Completed construction of houses for 25 beneficiary families in Banaslawa and provided 

vocational training for 12 laborers and cash-for-work for nine laborers.  Began 
construction on 12 additional houses. 
 

USAID 
 
• Responded to emergency needs of internally displaced persons due to sectarian conflict.  

Assistance consisted of relief commodities.  Coverage was concentrated in Baghdad and 
Diyala Provinces. 

 
• Completed the OFDA long-term projects.  No new long-term activities were funded.  

 
• OFDA partners prepared concept papers to address on-going emergency needs for IDP 

beneficiaries and anticipated host community needs to improve water, health, sanitation 
and income generation conditions for recently displaced populations.  Funding 
obligations are expected from several sources including IRRF II reobligations. 

 
Accomplishments anticipated next quarter: 
 
State (PRM)  
 
• Follow-up on progress achieved to finalize an agreement that will facilitate the voluntary 

return to Turkey of the Turkish-Kurdish refugees in Makhmur camp. 
 
• Initiate an appropriate gender training program to generate awareness on gender issues 

and rights among returnee women in Maysan and Thi Qar based on the findings of the 
comprehensive survey of returnee women in these two areas. 

 
• Provide 380 returnee women with ten sheep each and basic training on livestock 

breeding. 
 
• Start collective training and joint exercises aimed at enhancing MoDM’s capacity to 

coordinate the provision of emergency relief to IDPs. 
 
• Support the design of MoDM strategic plans, departmental work plans and budgets. 
 
• Begin to develop policy-related standard operating procedures for the MoDM’s 

Humanitarian Affairs Department. 
 
• Continue on-the-job training for MoDM staff. 
 
• Conduct specialized training on IDP guiding principles, protections, return and 

reintegration. 
 

USAID 
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• Continue to respond to emergency needs of internally displaced persons due to sectarian 

conflict throughout Iraq. 
 
Ministerial Capacity Building 
Project Code:  06750 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 20 -  - - -  20 20  4
Change from January -     - - - -  -  +2
April 2007  20  -  - - -  20  20  6

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 

Responsible U.S. Government Agency:  Department of State, Iraq Reconstruction 
Management Office (IRMO) and USAID 
 
Changes from the January Report:  This report maintains the $20 million allocation in this 
project code.   
 
Accomplishments since the January Report: 
 
IRMO 
 
• Continued to support provision of Bilingual and Bi-cultural advisors in support of Senior 

Consultant liaison with GOI Ministry offices and the Prime Minister’s Policy Advisory 
Unit. 

 
• Continued to manage various IRRF-funded capacity development programs, including 

English Language Training, equipping the Prime Minister’s new Press Briefing Room 
(Media Center), conducting ministry-wide procurement and contracting reform training, 
implementation of Financial Management Information System (FMIS) modules for 
procurement, budget and asset management and capacity development support to the 
Ministry of Electricity working toward a sector master plan.  
 

• Continued defining, coordinating and addressing capacity development initiatives with 
relevant Mission stakeholders such as USAID and DoD. 

 
USAID 
 

USAID launched Tatweer, its national capacity development initiative, in September 
2006. Implemented through Management Systems International, the program was 
designed to foster a professional and competent civil service by building the capacity of 
Iraq’s national training center and its mid- and senior-level managers, providing 
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scholarships for advanced degrees in public administration and issuing grants to training 
institutes.  Ten key ministries were identified for Tatweer assistance:  the Ministries of 
Planning and Development Cooperation, Finance, Oil, Electricity, Municipalities and 
Public Works, Water Resources, Health, Education, Justice and Agriculture.  Each 
ministry received targeted assistance through a team of international experts who were 
located in each ministry and provided day-to-day technical support.  Tatweer’s 
achievements include:  
 

• Refurbished the National Center for Consultations and Management Development 
(NCCMD) and built the capacity of the staff.  

 
• Established satellite offices of the NCCMD in Erbil and Mosul and identified the 

Regional Advisor for the Basra satellite office. 
 
• Developed curricula and delivered ongoing training programs to approximately 300 

participants in procurement, budget and anti-corruption. 
 
• Assigned Public Administration Advisors to the Ministries of Planning, Electricity, Oil, 

Agriculture, Water Resources and Municipalities and Public Works. 
 
• Granted a scholarship for attendance at Harvard University and four scholarship for 

attendance at the American University in Cairo.  
 
• Offered the first ITP/TOEFL test in Mosul to sixty Tatweer scholarship candidates. 
 
• Hosted two representatives of the National Academy of Public Management on a fact-

finding mission in Iraq to assist the Ministry of Planning in the establishment of an 
Agency for Government Performance. 
 

Accomplishments anticipated next quarter: 
 
IRMO 
 
• Continue to support of the Prime Minister’s Legal Coordination Committee and Policy 

Advisory Unit. 
 
• Continue activities for various programs, such as the equipping the Prime Minister’s new 

Media Center, conducting ministry-wide procurement and contracting reform training 
and commencing implementation of Financial Management Information System (FMIS) 
modules for procurement, budget and asset management.  
 

• Continue defining, coordinating and addressing capacity development initiatives with 
relevant Mission stakeholders such as USAID and DoD. 
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USAID 
 
Project is closed. 
 

Banking System Modernization 
Project Code:  08000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007 30 - - - - 30 30 28
Change from January - - - - - -  +1
April 2007  30 - - - - 30 30 29

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
 
Responsible U.S. Government Agency:  Departments of Defense and the Treasury 
 
Changes from the January Report:  This report maintains the $29.1 million allocation for 
banking system modernization (Treasury) and $900,000 allocation for cash payment 
operations (Defense).  
 
Accomplishments since the January Report: 
 
• Completed connection of the Ministry of Finance to the Real Time Gross Settlement 

(RTGS) and Automated Clearing House (ACH) systems. 
 
• Accepted four more private banks as users of the RTGS and ACH systems for a total of 

11 banks plus the Central Bank of Iraq (CBI). 
 
• Resolved hardware problems due to power outages at the RTGS Baghdad site. 

 
• Completed initial payments engine design discussions; issued check scanner Request for 

Proposal (RFP) for review by the CBI. 
 

• Delivered presentation on Iraqi State-owned Bank Restructuring at the IMF-sponsored 
seminar in Bahrain. 
 

Accomplishments anticipated next quarter: 
 
• Continue implementation of the Iraqi Payment System, an automated bank 

communications system that allows for the electronic clearing of commitments between 
banks.   
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Human Rights 
Project Code:  09500a 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

January 2007  15 - - - -  15 15 12
Change from January  - - - - -  - - +1
April 2007   15 - - - - 15 15 13

NOTE:  Obligation and Outlay Data is current as of March 27, 2007.   
  

Responsible U.S. Government Agencies:  Department of State, Bureau of Democracy, 
Human Rights and Labor (DRL) 
 
Changes from the January Report:  This report maintains the $15 million allocated to 
address the atrocities of the Saddam regime and create a climate for the promotion of 
fundamental human rights and dignity in Iraq. 
 
Accomplishments since the January Report: 
 
• Treated 50 adult Iraqi victims of torture, raising the total number of victims treated to 

460. 
 
• Offered psychotherapy to 12 traumatized children and adolescents who have witnessed 

torture or terrorist attacks in Iraq. 
 
• Organized surgery for ten Iraqi torture victims. 
 
• Organized practical therapeutic training for 15 Iraqi health professionals. 
 
• Trained 42 Iraqis on human rights principles, standards and UN conventions through 

holding two workshops in Baghdad and Basrah.  
 
• Recorded three human rights education radio programs with al Iraqiya radio station.  
 
• Met with officials from the Ministry of Human Rights (MoHR), Ministry of Environment 

(MoE), Ministry of Civil Society (MoCS) and Baghdad University to coordinate human 
rights workshops for the ministries’ and university’s employees and students.  The 
meetings were part of continued efforts to strengthen cooperation between the different 
parties to spread human rights education and raise awareness in the country.  

 
• Formed a committee composed of Baghdad University officials to draft the 

implementation plan and set a strategy and timetable to select professors and students 
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interested in conducting research on human rights issues to receive scholarship grants as 
part of an initiative to promote human rights education in the country.  

 
• Developed the mission statement, a code of conduct, a seven month working plan and a 

timetable for the Human Rights Defenders Network(HRDN) in consultation with the its 
members.  The network is composed of 18 NGOs from Anbar, Baghdad, Basrah, 
Diwaniya, Diyala, Dahuk, Kirkuk, Najaf, Nassriya, Ninawa, Salah ad Din, Sulaymaniyah 
and Wasit.  

 
• Developed and circulated standardized questionnaires and surveys to help the HRDN 

members document cases of human rights violations in their respective areas.  
 
• Developed a reporting format for the HRDN to facilitate the production of the newsletter.  
 
• Collected and reviewed reports prepared by the HRDN members, using the standards and 

methodologies on which they were trained during a training workshop held in Amman in 
December 2006.  These reports will be edited, published electronically and disseminated 
to various stakeholders, including the MoHR and Ministry of Justice.  

 
• Gathered, by end of the quarter, over 7,500 detailed testimonies of ten to 100 pages each, 

representing over 120,000 pages of detailed personal stories of severe human rights 
violations. 

 
• Completed all interviews, using an established network of interviewers in central and 

southern Iraq, gathering material in Baghdad, Hilla, Kut, Al-Mahawil, Amara, Basrah, 
Nassriya, Al Samawa, Diwaniya, Najaf, Karbala, Kifri, Al-Khalis, Mosul, Sinjar and 
other communities. 

 
• Entered over 5,000 testimonies into the specially designed Martus database for human 

rights testimonies. 
 
• Began weekly radio broadcasts expected to run 12 weeks composed of selected edited 

testimonies in Arabic and Kurdish on key radio stations that will reach an estimated three 
to four million listeners. 

 
• Mentored 17 human rights activists to work through the newly founded Iraq Democracy 

Watch (IDW) watchdog organization to produce an annual report on The Status of Rights 
and Freedoms in Iraq in 2006. 

 
• Promoted an increase in public awareness of rights and freedoms guaranteed in the Iraqi 

Constitution through the electronic dissemination of the IDW report throughout Iraq. 
 
• Monitored the impact on Iraqi citizens of public awareness TV and radio programs that 

promote the rule of law, an end to sectarian violence and adherence to international 
human rights principles.  
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• Advocated for adherence to the human rights guarantees enshrined in the new Iraqi 
Constitution. 

 
• Planned the activity to be held in the following quarter in which newly appointed Iraqi 

Human Rights Commissioners (HRC) will “shadow” their counterparts at an established 
national human rights institution or commission. 

 
• Completed research on potential sites for HRC shadowing, including Germany, Bosnia, 

Northern Ireland and Egypt and selected Northern Ireland’s National Human Rights 
Institution as the host. 
 

• Planned and held training for the Iraqi Parliamentary Human Rights Committee on forced 
migration and roles and responsibilities of a parliamentary human rights committee, as 
requested by the Committee. 

 
• Released a new website with links to human rights documents and resources in Arabic 

and English. 

Accomplishments anticipated next quarter: 

• Treat 35 adult Iraqi victims of torture, raising the total number of victims treated to 495. 
 
• Offer psychotherapy to 15 traumatized children and adolescents who have witnessed 

torture or terrorist attacks in Iraq. 
 
• Organize surgery for 15 Iraqi torture victims. 
 
• Organize international training for 15 Iraqi health professionals and human rights 

activists. 
 
• Continue holding human rights education workshops in Baghdad and Basrah. 
 
• Continue producing and broadcasting human rights education radio programs on al 

Iraqiya radio station.  
 
• Start planning for the production of a set of eight new radio programs on human rights 

topics. 
 
• Announce and award four scholarships to professors and students who entered a human 

rights research competition. 
 
• Start producing and disseminating the electronic HRDN newsletter. 
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• Hold follow-up meeting for HDRN members in Sulaymaniyah to assess and evaluate 
progress, revise work plans if needed and discuss reports, newsletters, questionnaires, 
surveys, challenges and solutions. 

 
• Continue collecting, revising and editing reports from the HRDN and support the HRDN 

activities by developing the HRDN monitoring, documenting, networking and advocacy 
skills.  

 
• Complete the data entry of over 7,500 human rights violation testimonies. 
 
• Complete weekly radio broadcasts to run 12 weeks composed of selected edited human 

rights violation testimonies in Arabic and Kurdish on key radio stations that will reach an 
estimated three to four million listeners. 

 
• Complete weekly publication of human rights testimonies in major Arabic and Kurdish 

newspapers expected to run for eight to 12 weeks.  
 
• Prepare and publish three case studies of human rights violations from Kurdistan. 
 
• Prepare the text for three books in Arabic and Kurdish composed of edited human rights 

violation testimonies and analysis. 
 
• Implement the hands-on training in Northern Ireland for present and future members of 

Iraqi national human rights institutions. 
 
• Follow-up field and preliminary research with a lessons-learned report, with general 

applicability to Iraq. 
 
• Design and produce a basic brochure on Human Rights Commissions in Arabic to be 

distributed throughout Iraq by the Parliamentary Human Rights Committee, the MoHR, 
universities, civic groups, NGOs, unions and professional groups. 

 
 


